

### Quarterly monitor of overview of activities, May 2026

This version was presented to Council in May 2026 to report on progress to date on work items included in the ccNSO portfolio.

Goal 1: Global Policies for ccTLDs		Goal 2: ccTLD Platform		Goal 3: ICANN contribution	
<b>PDP4 – IDNs</b> - Current status: Board Report under Board Consideration, current expected timeline to be adopted by ICANN87	September 26	<b>DNS Abuse:</b> • Organize session ICANN86 • Preparation 3rd Survey, launch August	Ongoing	<b>ICANN Planning (SOPC):</b> Consultation ICANN’s Management Framework (KPI’s) - start March 2026	Ongoing
<b>Implementation ccPDP4 IDNs (ICG IDN):</b> awaiting Board adoption policy Anticipated by ICANN87.		<b>Internet Governance &amp; related information sharing (IGLC)</b> Session ICANN 86	Ongoing	ccNSO Implementation CIP Framework. Implementation in planning to be completed in July 2026	Ongoing
<b>ccPDP3 Review Mechanism (RM)</b> - Board adoption completed - ICANN Implementation Planning Closed - Implementation & ccPAIG	Ongoing	<b>TLD-OPS:</b> Survey to launch at ICANN86	Ongoing	<b>Review of Reviews</b> Launched, consultation fact finding closed. Proposals to community	On target
<b>Study Groups Disaster Recovery</b> Fact finding phase to close at ICANN85. Planned completion was August 2026. Report to be presented at ICANN87	Change of end-date due to late start	<b>Tech Day (Tech WG):</b> planning Tech day on track ICANN86,	Ongoing	<b>Planning Prioritization Process.</b> Membership appointed	
<b>Study Group IANA WHOIS Accuracy:</b> Launched, Outline workplan discussed. Fact finding phase kick-off ICANN85 to be completed by ICANN86. Planned completion of December 2026	On schedule	<b>Universal Acceptance:</b> TTwo-pager to introduce UA, to be shared @ ICANN86. Prepare workplan	Ongoing	<b>CSC &amp; IFR Bylaw &amp; Charter change</b> Fundamental Bylaw Change Expected completion July 2026.	On target
		<b>ccNSO Meetings @ICANN meetings:</b> agenda (MPC),	Ongoing		

### ccNSO Foundations (Grow ccTLD participation. Good processes and information sharing. High quality support)

ccNSO Governance (GRC) – ccNSO CIP implementation,. Board Recall, Director removal, Adoption May Council meeting. Update meetings Guideline, completion August 2026. Update Director Nomination Guideline, completion July 2026	Ongoing
Maintain and update ccNSO Work Plan, prioritize new work items (Triage Committee)	Ongoing
Bylaw required Appointments: Council Elections and Board Seat 11 nominations, to be launched in July/August 2026	To be launched
Review of ccNSO working groups & committees: launch IGLC review deferred to May 2026 to be completed in September 2026,	Starting
Review of ccNSO working groups & committees: launch IGLC review deferred to May 2026 to be completed in September 2026,	FY 26 - FY 27
Onboarding and Mentoring - Develop Mentoring, to be launched at ICANN86. Ongoing Buddy system under oversight OMC -	Ongoing

This quarterly monitor of overview of activities is quarterly update on ongoing work listed in the [ccNSO FY26-27 Activity Portfolio](#) and is based on the [ccNSO’s “Purpose and Goals”](#) statement.