

Last updated: 13 April 2020

Phase	Title	Days	%Com	S	H	Links
1 - Issue Identification	GNSO Council Action Items [refer to list on wiki]	-	-	-	-	LINK
1 - Issue Identification	Expired Registration Recovery Policy – Policy Review (ERRP_PR)	0	0%	Planned	-	LINK
1 - Issue Identification	Policy & Implementation Recommendations Review (PollImp_RR)	0	0%	Planned	-	LINK
1 - Issue Identification	Transfer Policy – Policy Review Scoping Team (TP_PRST)	207	100%	On-schedule	On-Target	LINK
2 - Issue Scoping	none	-	-	-	-	LINK
3 - Initiation	PDP: Internationalized Domain Names (IDN_WG)	0	0%	On-schedule	On-Target	LINK
3 - Initiation	WHOIS Procedure Implementation Advisory Group – (WPIAG)	781	20%	Revised schedule	At-Risk	LINK
4 - Working Group	PDP: RPM - IGO Curative Rights Work Track (RPM-IGO-CRPM)	81	0%	On-schedule	On-Target	LINK
4 - Working Group	EPDP: Expedited Policy Development Process – Phase 2 – (EPDP_P2)	406	92%	Revised schedule	On-Target	LINK
4 - Working Group	Cross Community Working Group on New gTLD Auction Proceeds (CCWG_Auction)	1253	85%	Revised schedule	At-Risk	LINK
4 - Working Group	PDP: Review of All Rights Protection Mechanisms in All gTLDs (RPM)	1501	60%	Revised schedule	On-Target	LINK
4 - Working Group	PDP: New gTLD Subsequent Procedures PDP (Sub_Pro)	1544	75%	Revised schedule	On-Target	LINK
5 - Council Deliberations	none (see agenda)	-	-	-	-	LINK
6 - Board Vote	PDP: Curative Rights Protections for IGO/INGOs (IGO_INGO_CRP)	2139	85%	Revised schedule	At-Risk	LINK
6 - Board Vote	PDP: Protection of International Organization Names in All gTLDs (IGO_INGO)	2706	80%	Target will be missed	In-Trouble	LINK
7 - Implementation	Cross Community Working Group on Enhancing ICANN Accountability (CCWG_WS2)	1387	90%	On-schedule	At-Risk	LINK
7 - Implementation	Independent Review Process - Implementation Oversight Team (IRP_IOT)	122	5%	On-schedule	On-Target	LINK
7 - Implementation	IRT: – Registration Data Policy Implementation - Phase 1 – (EPDP_P1)	682	35%	Revised schedule	On-Target	LINK
7 - Implementation	Geo Regions Review (GEO)	4267	80%	On-schedule	At-Risk	LINK
7 - Implementation	IRT: Privacy & Proxy Services Accreditation Issues (PPSAI)	2706	85%	On-schedule	On-Target	LINK
7 - Implementation	IRT: Translation & Transliteration of Contact Information (T/T)	2350	50%	On-schedule	At-Risk	LINK
Other	GNSO Standing Committee on Budget and Operations (SCBO)	-	-	On-schedule	On-Target	LINK
Other	GNSO Standing Selection Committee (SSC)	-	-	On-schedule	On-Target	LINK

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold
HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Projects Completed and Removed from project list in Prior Period:

- None

1 - Issue Identification	
Title:	GNSO Council Action Items [refer to list on wiki]
Description & Scope:	A pointer to the GNSO Council Action Items list.

1 - Issue Identification

Title:	Expired Registration Recovery Policy – Policy Review (ERRP_PR)
Description & Scope:	<p>The ERRP Consensus Policy became effective 31 Aug 2013 as a result of adopted recommendations produced from the GNSO's Post Expiration Domain Name Recovery (PEDNR) PDP WG. That WG deliberated on issues related to the expiration of domain names and to what extent a Registrant should be able to recover domain names after they expire. One recommendation from the WG requested monitoring and follow-up:</p> <p>Recommendation #18: The Working Group recommends that ICANN Compliance be requested to provide updates to the GNSO Council on a regular basis in relation to the implementation and effectiveness of the proposed recommendations, either in the form of a report that details amongst others the number of complaints received in relation to renewal and/or post expiration related matters or in the form of audits that assess if the policy has been implemented as intended.</p>

Composition:

Chair(s):	n/a
Council Liaison:	n/a
Staff:	B. Aitchison, S. Chan
# Participants:	0 Participants
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	n/a

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/Council	FY2021	TBD	0	TBD	TBD

Progress	Status	Health
	■	-

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date
Project Start	Jul-20
Publish Policy Status Report (PSR)	Jul-20
Public Comment	Jul-20
Publish revised PSR	Jul-20
Council decision on further work	Jul-20

Status/Health Rationale:

- This project sits idle within the project pipeline pending a Policy Status Report and review by the GNSO Council.

Current Activities:

- Consult with Contractual Compliance for reports related to the expiration of domain names
- Consult with GDD on review of this policy

Planned Activities:

- N/A

Open Issues, Risks & Mitigation Plan:

- N/A

Completed in prior period(s):

- N/A

1 - Issue Identification

Title:	Policy & Implementation Recommendations Review (PollImp_RR)
Description & Scope:	<p>As noted in Point H of the CPIF, which directs “ICANN staff [to] continually review the implementation framework and related materials to encapsulate additional best-practices or to adjust the steps as a result of lessons learned with previous Consensus Policy projects,” a cross-functional group of representatives from ICANN’s GDD and GNSO Policy Development Support teams have reviewed the Framework, and proposed a number of amendments to it for the consideration of the GNSO Council. Following review by the GNSO Council, this updated version has now been posted.</p> <p>The GNSO Council resolved in June 2015 that “a review of these recommendations is carried out at the latest five years following their implementation to assess whether the recommendations have achieved what they set out to do and/or whether any further enhancements or changes are needed”.</p>

Composition:

Chair(s):	N/A
Council Liaison:	N/A
Staff:	S. Chan
# Participants:	0 Participants
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	NA

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	FY2021	TBD	0	TBD	TBD

Progress	Status	Health
	■	

STATUS: ■ Planned ■ On-schedule ■ Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Jul-20	
Publish Policy Status Report (PSR)	Jul-20	
Public Comment	Jul-20	
Publish revised PSR	Jul-20	
Council decision on further work	Jul-20	

Status/Health Rationale:

- This project sits idle within the project pipeline pending a decision by the GNSO Council to conduct a review if warranted.

Current Activities:

- N/A

Planned Activities:

- N/A

Open Issues, Risks & Mitigation Plan:

- N/A

Completed in prior period(s):

- N/A

1 - Issue Identification

Title: Transfer Policy – Policy Review Scoping Team (TP_PRST)

Description & Scope:

IRTP Part D Recommendation #18: The Working Group recommends that contracted parties and ICANN should start to gather data and other relevant information that will help inform a future IRTP review team in its efforts, especially with regard to those issues listed in the Observations (4.2.7.1) above.

ICANN Org delivered the most recent version of the Transfer Policy Status Report (TPSR) to the GNSO Council on 22 April 2019. ICANN Org delivered the TPSR pursuant to Recommendation 18 of the Inter-Registrar Transfer Policy (IRTP) Part D PDP Working Group, as noted above.

The TPSR provides details on the noted purposes of the Transfer Policy (formerly known as the Inter-Registrar Transfer Policy (IRTP)), an overview of the domain name transfer process, the impact of the Temporary Specification and the Registration Data Access Protocol (RDAP) on the Transfer Policy, metrics related to the Transfer Policy, and a summary of the public comments and survey responses to the published TPSR.

The GNSO Council agreed to launch a call for volunteers for a Transfer Policy Review Scoping Team, which will be comprised of interested and knowledgeable GNSO Members that will advise the GNSO Council by providing recommendations on the following:


- approach to the review (for example, by initiating a new PDP);
- composition of the review team or PDP working group, and
- scope of the review and future policy work related to the Transfer Policy.

Composition:

Chair(s):	TBD
Council Liaison:	Carlton Samuels
Staff:	C. Tubergen, B. Cobb
# Participants:	16 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	TBD

Project Management:

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	28 Feb 2018	19 Sep 2019	207	30 Apr 2020	TBD



STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Feb-18	✓
Publish IRTP Policy Status Report (PSR)	Nov-18	✓
Public Comment	Dec-18	✓
Publish revised IRTP PSR	Apr-19	✓
Submit Scoping Doc draft to Council	Jan-20	✓
Submit Final Scoping Doc to Council	Apr-20	✓
Council decision on further work	Apr-20	■
Prior period % Complete	75%	■

Status/Health Rationale:

- This scoping team project is complete by delivering its final scoping document to the GNSO Council on 6 April 2020 for consideration.

Current Activities:

- Council to consider the report and determine if it wants to request an Issue Report for a possible future PDP.

Planned Activities:

- None at this time.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- The Scoping team held multiple meetings to narrow the identified Transfer Policy issues in terms of importance.
- The Scoping team began drafting preliminary recommendations to the Council.
- The ICANN Board passed a [resolution](#) re: the Transfer Policy on 26 January 2020. Specifically, Board resolved, in part, “[w]hereas, on 31 October 2019, the [GNSO Council requested](#) that the ICANN Board instruct ICANN org to defer compliance enforcement of the Gaining Registrar FOA requirement until this matter is settled in the GNSO’s planned Transfer Policy review.”
- The scoping team completed its scope document on 2 April 2020.

3 – Initiation




Title:	Internationalized Domain Names Scoping (IDN_WG)
Description & Scope:	The GNSO Council requested and received a scoping document on IDN related issues. The GNSO Council is considering whether and when to launch a working group to address the impacts from both the IDN Variant TLD Recommendations and the IDN Guidelines upon existing registry agreements and future applicants.

Composition:

Chair(s):	TBD
Council Liaison:	TBD
Staff:	S. Chan, A. Liang
# Participants:	0 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	NA

Project Management:

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	22 Jul 2019	TBD	0	TBD	TBD

Progress	Status	Health
 25% 50% 75%		

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date	
Project Start	TBD	
Prior period % Complete	0%	

Status/Health Rationale:

- This project has not started.

Current Activities:

- The Council to decide whether and when to launch this effort.

Planned Activities:

- None at this time.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- None at this time.

4 - Working Group




Title:	RPM - IGO Curative Rights Work Track (RPM-IGO-CRPM)
Description & Scope:	The GNSO Council created a Work Track within the RPMs PDP WG, based on the Council referral of recommendation 5 from the IGO-INGO Curative Rights Protection Mechanisms PDP WG Final Report. The Addendum to the RPMs PDP Charter was adopted by the GNSO Council in January of 2020.

Composition:

Chair(s):	TBD
Council Liaison:	TBD
Staff:	S. Chan, M. Wong
# Participants:	0 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	TBD

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	31 Oct 2019	23 Jan 2020	81	TBD	TBD

Progress	Status	Health
 25% 50% 75%		

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date	
Project Start	Jan-20	✓
Project Plan and Work plan	May-20	■
Issue Deliberations		
Assemble initial conclusions		
Consolidate interim recommendations and findings		
Build Draft Report for public comment		
Issue report for public comment		
Review public comment input		
Determine consensus levels on recommendations		
Finalize Report		
Adopt final recommendations and report		
Send final report to GNSO Council		
GNSO Council adoption of consensus recs.		
Issue public comment for Board consideration		
ICANN Board adoption of consensus recs.		
Prior period % Complete	0%	■

Status/Health Rationale:

- This project is On-Schedule and On-Target.

Current Activities:

- The GNSO Council has prepared the Working Group member call for volunteers and the Expressions of Interest for the Work Track Chair, but it has not initiated these processes as it reviews the overall Council work plan.

Planned Activities:

- Initiation of effort.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- The Addendum to the RPMs PDP Charter was adopted by the GNSO Council in January of 2020.

4 - Working Group

Title: Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data – Phase 2 (EPDP_P2)

Description & Scope: Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union’s General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy. The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2. The scope for EPDP Phase 2 includes (i) discussion of a system for standardized access/disclosure to nonpublic registration data, (ii) issues noted in the [Annex to the Temporary Specification for gTLD Registration Data](#) (“Important Issues for Further Community Action”), and (iii) issues deferred from Phase 1, e.g., legal vs natural persons, redaction of city field, et. al.

Composition:

Chair(s):	Janis Karklins
Council Liaison:	Rafik Dammak
Staff:	C. Tubergen, M. Konings, B. Cobb
# Participants:	30 Members + 18 Alternates (link)
# Observers:	208
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 19 July 2018

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	04 Mar 2019	04 Mar 2019	406	30 Jun 2020	TBD

Progress	Status	Health

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-19	✓
Chair Janis Karklins appointed	Apr-19	✓
1st Plenary meeting	May-19	✓
Project Plan, Work plan, & Fact Sheet	Aug-19	✓
Issue Deliberations	Oct-19	✓
Face-to-face #1 – Marrakech	Jun-19	✓
Deliberate Priority 1	Jan-20	✓
Face-to-face #2 – Los Angeles	Sep-19	✓
Assemble initial conclusions	Oct-19	✓
Populate 1.0 draft paper w/ findings & potential recs.	Oct-19	✓
Discuss/approve findings and interim recs.	Jan-20	✓
Consolidate interim recommendations and findings	Jan-20	✓
Assembled v1.0 draft of building blocks	Nov-19	✓
Face-to-face #3 – Montreal	Nov-19	✓
Build Draft Report for public comment	Jan-20	✓
Face-to-face #4 – Los Angeles	Jan-20	✓
Issue report for public comment	Feb-20	✓
Remote 67 Sessions	Mar-20	✓
Deliberate Priority 2 items	Mar-20	✓
Issue Addendum report for public comment	May-20	■
Review public comment input & prepare final report	May-20	■
Determine consensus levels on recommendations	May-20	■
Finalize Report	Jun-20	■
Adopt final recommendations and report	Jun-20	■
Send final report to GNSO Council	Jun-20	■
GNSO Council adoption of consensus recs.		
Issue public comment for Board consideration		
ICANN Board adoption of consensus recs.		
Prior period % Complete	81%	■
Original Planned Completion Date	Apr-20	■

Status/Health Rationale:

- The project Status remains at “Revised schedule” with a Final Report delivery date of 11 Jun. 2020. The project Health remains “On-Target” after the Nov. 2019 Project Change Request (PCR). [Summary Timeline & Factsheet](#).

Current Activities:

- Staff development of Public Comment Review Tools and Discussion Drafts.
- The EPDP review of public comments to deliberate changes to recommendations.
- Legal Committee review of questions sent to outside counsel.

Planned Activities:

- Prepare Final Report and conduct a formal consensus call.
- Await cost model assumptions of an SSAD model by ICANN Org as outlined in the Initial Report.

Open Issues, Risks & Mitigation Plan:

- GAC leadership expressed concerns on 9 April about the timeline due to Covid-19 and that the pace could jeopardize “the delivery, efficacy and legitimacy of the EPDP’s policy recommendations”. The Liaison informed the Council seeking guidance.
- The task of reviewing public comments is at risk of delay given both the quantity and complexity of comments received.
- Schedule change may affect Chair availability and funding of the project in that it is derived from Org’s Contingency; any remaining funds will be returned at the close of the fiscal year FY20.

Completed in prior period(s):

- Completed Initial Report and Launched Public Comment proceeding which closes 23 Mar 2020. As of the date of this status, 6 of 9 EPDP represented groups submitted comments by the close date, 1 Individual and 26 other organizations made submissions with substantive comments.
- The EPDP team reviewed Priority 2 items during the Initial Report public comment proceeding. Following a question from the EPDP Team, the GNSO Council recommended the policy topic around Accuracy be considered separately from the Phase 2 Final Report. While the policy topic of Legal vs. Natural is pending both further legal advice, which will likely be delivered in April, and the results of a study, which will likely be delivered in May, it is anticipated that this topic will not be included in the Final Report. The EPDP Team has considered all other Priority 2 topics and recorded its corresponding preliminary recommendations and conclusions, which are reflected in the Addendum to the Initial Report.
- The EPDP team provided feedback to Org’s questions regarding SSAD assumption in developing a cost model forecast.
- Four remote sessions were conducted to replace the cancellation of ICANN67 in-person sessions.
- The legal committee received legal advice on “consent” and sent it to the plenary for consideration. It also submitted new questions about Automation and Accuracy.

7 – Implementation




Title:	Cross Community Working Group on Enhancing ICANN Accountability (CCWG_WS2)
Description & Scope:	This CCWG was convened to deliver proposals that would enhance ICANN’s accountability towards all stakeholders. In Work Stream 1, it identified those mechanisms that must be in place or committed to before the IANA Stewardship Transition occurred. In Work Stream 2, the CCWG considered those mechanisms for which a timeline for implementation extends beyond the IANA Stewardship Transition.

Composition:

Chair(s):	Jordan Carter (ccNSO), Thomas Rickert (GNSO), Tijani Ben Jemaa (ALAC)
Council Liaison:	NA
Staff:	M. Wong
# Participants:	27 Members + 252 Participants (link)
# Observers:	206
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	NA

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	26 Jun 2016	26 Jun 2016	1387	31 Dec 2019	TBD

Progress	Status	Health
		

STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

HEALTH: On-Target At-Risk In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Jun-16	✓
Project Plan, Work plan	Jul-16	✓
Issue Deliberations	Jul-18	✓
SO/AC Accountability	Oct-17	✓
Human Rights	Oct-17	✓
Transparency	Oct-17	✓
Guidelines for Good Faith	Feb-17	✓
Staff Accountability	Mar-18	✓
Diversity	Mar-18	✓
Ombuds Office	Mar-18	✓
Jurisdiction	Mar-18	✓
Review of CEP	Mar-18	✓
Populate discussion paper w/ findings & potential recs.	May-18	✓
Discuss/approve findings and interim recs.	Jun-18	✓
Consolidate interim recommendations and findings	Jun-18	✓
Build Draft Report for public comment	Jun-18	✓
Issue report for public comment	Jun-18	✓
Review public comment input	Jun-18	✓
Determine consensus levels on recommendations	Jun-18	✓
Finalize Report	Jun-18	✓
Adopt final recommendations and report	Jun-18	✓
Issue public comment for Board consideration	Sep-18	✓
ICANN Board adoption of consensus recs.	Nov-19	✓

Status/Health Rationale:

- The Status remains “On-Schedule” while ICANN org works on developing an implementation plan.
- The Health is set as “At-Risk” due to the need to address issues that arose in relation to the IRP IOT work and pending determinations of how/when to implement the recommendations.

Current Activities:

- The GNSO Council can expect to discuss any remaining work that may be required concerning the reconstitution of the IRP IOT, and further work that may be required following the formation of an IRP Standing Panel pursuant to the ICANN Bylaws.
- A separate project (next page) will now track IRP-IOT activities.

Planned Activities:

- Further ICANN org engagement with the community is expected, about the scope and impact of implementing the WS2 recommendations on the community, including developing an implementation plan.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- The [Final Report](#) was submitted to the ICANN Board on 24 June 2018.
- The Board [adopted](#) the WS2 Recommendations on 7 Nov 2019 at ICANN66, Montreal

7 – Implementation

Title:	IRT – Registration Data Policy Implementation (EPDP_P1)
Description & Scope:	<p>This IRT was formed to work with ICANN staff on the implementation of the GNSO’s consensus policy recommendations for Registration Data Services, as approved by the ICANN Board.</p> <p>Following the ICANN Board’s adoption of the Temporary Specification for gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and community-developed policies as they relate to registration directory services (RDS), the GNSO Council initiated a one-year policy development process to confirm whether or not the Temporary Specification should become a consensus policy, and whether it provided an enduring framework for complying with the European Union’s General Data Protection Regulation (GDPR).</p>

Composition:

Chair(s):	NA
Council Liaison:	Sebastien Ducos
Staff:	D. Chang, C. Tubergen
# Participants:	39 Participants (link)
# Observers:	36
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 19 July 2018

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	01 Jun 2018	01 Jun 2018	682	29 Feb 2020	TBD

Progress	Status	Health

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Jun-18	✓
Project Plan, Work lan, & Fact Sheet	Aug-18	✓
Temp Spec Triage	Sep-18	✓
Issue Deliberations	Sep-18	✓
Document Terms, Purposes, and Processing Activities	Oct-18	✓
Review Other Consensus Policies	Oct-18	✓
Assemble initial conclusions	Oct-18	✓
Populate discussion paper w/ findings & potential recs.	Oct-18	✓
Discuss/approve findings and interim recs.	Nov-18	✓
Consolidate interim recommendations and findings	Nov-18	✓
Build Draft Report for public comment	Nov-18	✓
Approve Draft Report for public comment	Dec-18	✓
Issue report for public comment	Dec-18	✓
Review public comment input	Feb-19	✓
Determine consensus levels on recommendations	Feb-19	✓
Finalize Report	Feb-19	✓
Adopt final recommendations and report	Feb-19	✓
Send final report to GNSO Council	Feb-19	✓
GNSO Council adoption of consensus recs.	Mar-19	✓
Issue public comment for Board consideration	Apr-19	✓
ICANN Board adoption of consensus recs.	May-19	✓
Temp Spec Expiration (20-May-2019)	May-19	✓
Publish Interim Registration Data Policy	May-19	✓
Publish draft consensus policy for public comment	TBD	
Registration Data Policy Announcement	TBD	
Registration Data Policy Effective Date	TBD	

Status/Health Rationale:

- The Implementation Team is working to establish a new schedule after determining that the EPDP Team’s recommended date of 29 February 2020 is not feasible.

Current Activities:

- The implementation team is in the process of analyzing the 29 recommendations to derive the requirements for the consensus policy. The implementation plan to be created will identify the implementation scope and schedule for public comment.

Planned Activities:

- Continue drafting policy language in alignment with recommendations
- Develop draft Data Processing Terms document
- Plan RDAP profile update in compliance with the policy

Open Issues, Risks & Mitigation Plan:

- Review and analysis of recommendations have revealed multiple interpretations of several implementation requirements. These include requirements for transferring some data elements from registry operators to registrars and publications of technical contacts. At this time, the IRT is working to resolve this at the IRT level without a need for escalation to GNSO.

Completed in prior period(s):

- The GNSO Council [adopted](#) the Final Report on 4 March 2019.
- The ICANN Board [adopted](#) the GNSO’s EPDP Phase 1 recommendations on 15 May 2019. ICANN org’s Global Domains Division (GDD) is directed to begin implementation.
- A pre-IRT was formed at the direction of ICANN Org’s CEO to being work prior to the Board adoption.The [Interim Registration Data Policy](#) was published on 20 May 2019
- The IRT held its [first](#) meeting on 29 May 2019.
- The IRT held its first face-to-face meeting in Marrakech at the June 2019 meeting.
- Completed review and analysis for 29 recommendations for IRT review
- Produced an initial version of the policy language document
- Delivered study reports: Rec 27 Wave 1, Rec 15.4, and Rec 15.1

7 – Implementation




Title:	Geo Regions Review Community-wide Working Group
Description & Scope:	This Board-chartered cross community WG considered the need to develop and/or update the definition and applications of ICANN's Geographic Regions.







Composition:




Chair(s):	NA
Council Liaison:	Cheryl Langdon-Orr (ccNSO/APRALO)
Staff:	M. Wong
# Participants:	10 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 26 Jun 2009

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff	07 Aug 2008	26 Jun 2009	4267	30 Jun 2020	TBD

Progress	Status	Health
		

STATUS:  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold

HEALTH:  On-Target  At-Risk  In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Jun-09	✓
Project Plan, Work plan	Jun-09	✓
Issue Deliberations	Jun-13	✓
Populate discussion paper w/ findings & potential recs.	May-09	✓
Discuss/approve findings and interim recs.	May-09	✓
Consolidate interim recommendations and findings	May-09	✓
Build Draft Report for public comment	Jun-09	✓
Issue report for public comment	Jun-09	✓
Review public comment input	Jul-09	✓
Interim report for public comment	Nov-10	✓
Review public comment input	Nov-10	✓
Draft Final report for public comment	Sep-11	✓
Review public comment input	Sep-11	✓
Determine consensus levels on recommendations	Jun-13	✓
Finalize Report	Jun-13	✓
Adopt final recommendations and report	Jun-13	✓
Send final report to ICANN Board	Jun-13	✓
Issue public comment for Board consideration	Jul-13	✓
ICANN Board adoption of recommendations	Oct-18	✓
Final Implementation	Jun-20	

Status/Health Rationale:

- This project is On-Hold pending ICANN Org proposal of an implementation plan, following Board approval of the WG recommendations in October 2018. Further, this project is likely to be impacted by the implementation of CCWG Accountability WS2 recommendations.

Current Activities:

- None at this time.

Planned Activities:

- None at this time.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- The Board adopted the Final Report during its meeting on 25 October 2018 and “directs the ICANN organization to implement those recommendations in a manner that aligns with the Board's expectations as outlined in the mapping document”. Initially, ICANN Org staff had expected to begin implementation planning as directed by the Board in 2019; however, following Board adoption of the CCWG WS2 recommendations, it is likely that implementation planning for this project will be integrated into that for WS2.

7 – Implementation

Title: IRT - Privacy & Proxy Services Accreditation Issues PDP Recommendations (PPSAI)

Description & Scope: The Registrar Accreditation Agreement (RAA), the contract governing the relationship between ICANN and accredited registrars, has been in place since 2001. The Board initiated negotiations for a new RAA in October 2011, and requested an Issue Report from the GNSO at the same time. The final version of the new RAA was approved by the Board in June 2013, thereby signifying that the RAA negotiations were concluded. Per the Board’s 2011 request, the remaining issues, which were identified as those relating to privacy & proxy services and their accreditation, were examined in a PDP. This IRT was formed to implement the PDP recommendations approved by the ICANN Board.

Composition:

Chair(s):	NA
Council Liaison:	TBD
Staff:	Cyrus Jamnejad (GDD)
# Participants:	12 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Nov 2012

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	21 May 2009	15 Nov 2012	2706	30 Jun 2020	On-Hold

Progress	Status	Health

STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

HEALTH: On-Target At-Risk In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	May-09	✓
Project Plan, Work plan	Jun-09	✓
Issue Deliberations	Dec-15	✓
Populate discussion paper w/ findings & potential recs.	Mar-15	✓
Discuss/approve findings and interim recs.	Apr-15	✓
Consolidate interim recommendations and findings	Apr-15	✓
Build Draft Report for public comment	May-15	✓
Issue report for public comment	Aug-15	✓
Review public comment input	Sep-13	✓
Determine consensus levels on recommendations	Nov-15	✓
Finalize Report	Dec-15	✓
Adopt final recommendations and report	Dec-15	✓
Send final report to GNSO Council	Dec-15	✓
GNSO Council adoption of consensus recs.	Jan-16	✓
Issue public comment for Board consideration	Feb-16	✓
ICANN Board adoption of consensus recs.	Aug-16	✓
Publish draft consensus policy for public comment	TBD	
Registration Data Policy Announcement	TBD	
Policy Effective Date	TBD	

Status/Health Rationale:

- Implementation of the Privacy and Proxy Service Provider Accreditation Program is currently on hold, pending related EPDP work on a possible access model for nonpublic gTLD registration data.

Current Activities:

- [A response](#) was received from ICANN Org to the GNSO Council’s letter from 30 April 2019. The response was shared on the Council mailing list and no Council action is anticipated at this time.

Planned Activities:

- None, pending reactivation of the IRT.

Open Issues, Risks & Mitigation Plan:

- On 30 November 2017, the GNSO Council requested that the PPSAI IRT consider the issue of privacy and proxy services accreditation, and put forward recommendations for implementation that are consistent with both the IRTP-C and PPSAI policy recommendations. The IRT is expected to continue this work after the EPDP outcomes are known.

Completed in prior period(s):

- The Board adopted all the PDP recommendations in August 2016. An IRT was formed and is being led by GDD.
- In response to a request from the Registrars Stakeholder Group to consider pausing the IRT work in view of the impact of the General Data Protection Regulation (GDPR), ICANN organization had initially proposed going ahead with the public comment proceeding as the IRT’s work was nearly complete. More recently, and in view of ongoing community discussions over GDPR compliance and the evolving legal landscape for data privacy, further IRT work has been slowed pending greater clarity from the community work.
- IRTP-C: Following concerns raised by the Registrars Stakeholder Group regarding the application of IRTP-C to privacy and proxy services and the GNSO Council’s proposal to refer the question to the PPSAI IRT, the Board confirmed that Compliance enforcement would be delayed and directed ICANN Org to work with the Registrars’ Stakeholder Group and other interested parties to determine the appropriate path forward.
- On 4 March 2019, Cyrus Namazi (GDD) wrote to Council leadership requesting feedback on any additional steps the Council believes ICANN Org should take with respect to the PPSAI IRT in light of the EPDP and on the IRTP-C issue.
- Council leadership responded to this [letter](#) on 30 April 2019.

7 – Implementation

Title:	IRT - Translation and Transliteration of Contact Information (T/T)
Description & Scope:	<p>This IRT is tasked with implementing the final PDP recommendations as approved by the ICANN Board. The PDP addressed two primary issues:</p> <ol style="list-style-type: none"> Whether it is desirable to translate contact information to a single common language or transliterate contact information to a single common script; and Who should bear the burden of translating contact information to a single common language or transliterating contact information to a single common script?

Composition:

Chair(s):	NA
Council Liaison:	Maxim Alzoba
Staff:	Brian Aitchison (GDD)
# Participants:	3 Participants (link)
# Observers:	9
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Dec 2014

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	06 Nov 2013	06 Nov 2013	2350	30 Jun 2020	On-Hold

Progress	Status	Health

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed On-hold
HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	May-09	✓
Project Plan, Work plan	Jun-09	✓
Issue Deliberations	Jun-15	✓
Populate discussion paper w/ findings & potential recs.	Nov-14	✓
Discuss/approve findings and interim recs.	Nov-14	✓
Consolidate interim recommendations and findings	Dec-14	✓
Build Draft Report for public comment	Dec-14	✓
Issue report for public comment	Dec-14	✓
Review public comment input	Feb-15	✓
Determine consensus levels on recommendations	May-15	✓
Finalize Report	May-15	✓
Adopt final recommendations and report	Jun-15	✓
Send final report to GNSO Council	Jun-15	✓
GNSO Council adoption of consensus recs.	Jun-15	✓
Issue public comment for Board consideration	Aug-15	✓
ICANN Board adoption of consensus recs.	Sep-15	✓
Publish draft consensus policy for public comment	TBD	
Registration Data Policy Announcement	TBD	
Policy Effective Date	TBD	

Status/Health Rationale:

- The implementation is on hold pending EPDP work on the Registration Data Policy. The Translation and Transliteration of Contact Information Working Group “recommends that [their] recommendations are coordinated with other WHOIS modifications where necessary and are implemented and/or applied as soon as a WHOIS replacement system that can receive, store and display non-ASCII characters, becomes operational” (Recommendation 7).
- The policy recommendations have been slated for analysis as part of addressing Recommendation 27 from the EPDP Team's Phase 1 Final Report.

Current Activities:

- None, pending reactivation.

Planned Activities:

- None, pending reactivation.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- On 28 September 2015 the ICANN Board [approved](#) the adoption of all seven recommendations contained in the Final Report from the PDP Working Group. An Implementation Review Team (IRT) was formed and a draft implementation plan shared with the IRT, which met for its first meeting on 19 July 2016.
- The IRT held its last meeting with GDD on 20 February 2018, and determined that further implementation work could not be carried out until RDAP’s implementation was complete.
- From July 2016 to February 2018, GDD and the IRT created a [draft policy document](#) to be updated once the Registration Data Policy is announced.

Other Projects


Title:	GNSO Standing Committee on ICANN Budget and Operating Plan (SCBO)
Description & Scope:	The SCBO is tasked to assist the GNSO with providing information and possible comments to ICANN's Budget and Strategic Operating Plan.

Composition:

Chair(s):	John McElwaine
Council Liaison:	K. Drazek
Staff:	S. Chan, B. Cobb
# Participants:	10 Councilors, 10 SMEs (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 21 Dec 2017

Project Management:

Token Holder	Committee Start Date	Period Start Date	# of Days	Planned End Date	Actual End Date
Council	12 Sep 2017	NA	NA	On-going	On-going



STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

HEALTH: On-Target At-Risk In-Trouble

Milestones/Work plan:

Milestone/Task	Date	
Project Start	Sep-17	✓
Ongoing activity	---	
Comment on PTI/IANA FY19 draft budget	Nov-17	✓
Comment on ICANN's Reserve Fund Target	Nov-17	✓
Comment on ICANN's FY19 draft budget	Mar-18	✓
Comment on ICANN's Reserve Fund Replenishment	Apr-18	✓
Comment on PTI/IANA FY20 draft budget	Nov-18	✓
Comment on ICANN's FY20 draft budget	Feb-19	✓
Comment on ICANN's 5YSP (Objectives & Goals)	Feb-19	✓
Comment on ICANN 2 Year Planning Process	Mar-19	✓
Comment on 5YSP-Financial Projections & Op. Init.	Aug-19	✓
Comment on PTI/IANA FY21 draft budget	Nov-19	✓
Comment of 5YS&OP + FY21 draft budget	Feb-20	✓
Prior period % Complete	85%	

Status/Health Rationale:

- The Status and Health of the standing committee is On-Target.

Current Activities:

- None at this time.

Planned Activities:

- Review Org responses to Council comments and await Board action on 5YS&OP + FY21 Budget.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- Completed and submitted [GNSO Council comments](#) on 5YS&OP + FY21 Budget.

Other Projects

Title:	GNSO Standing Selection Committee (SSC)
Description & Scope:	The SSC is tasked to assist with the selection of GNSO representatives to future Review Teams, including for the various reviews mandated by the ICANN Bylaws, and other ICANN structures for which the GNSO will need to appoint, nominate or endorse candidates.

Composition:

Chair:	Johan (Julf) Helsingius
Vice-Chairs:	Carlton Samuels
Council Liaison:	N/A
Staff:	E. Barabas, J. Hedlund
# Participants:	8 Members (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Mar 2017

Project Management:

Token Holder	Committee Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	15 Mar 2017	NA	NA	On-going	On-going

Progress	Status	Health

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-17	✓
On-going		
Completed Selections and Appointments	---	✓

Status/Health Rationale:

- The SSC awaits the next appointment request from the Council.

Current Activities:

- None at this time.

Planned Activities:

- The SSC awaits the next appointment request from the Council.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- None at this time.
-