

Review Team Milestones schedule

Schedule Date	Milestone	Date of Completion	Comments
September 2018	Adoption Template for Review	12 September 2018	Propose terms of template for review to ccNSO and GNSO Councils to seek support and determine the method of the CSC Effectiveness Review and appoint the Review Team
September-October 2018	Preparatory consultation with CSC and PTI	Completed	<ul style="list-style-type: none"> Informal consultations September 2018
October 2018	Consultation and review	Completed 26 October	<ul style="list-style-type: none"> 1 October 2018 kick-off review Public Consultation (open session) including interview CSC and PTI at ICANN63 Consultation with direct customers (ccTLD, gTLD operators, others) at ICANN63
November-December 2018	Report on findings & recommendations, if any		Preparation draft report, including recommendations, if any, by December 2018.
December 2018-February 2019	Public comment & Staff report		Need for Public comment period (To be confirmed) If so, at least 40 days + finalization of report post public comment.
December 2018-January 2019 March 2019 (if public comment period)	Finalization and closure		<ul style="list-style-type: none"> Publication and submission Final Report to ccNSO and GNSO Councils for adoption according to their own rules and procedures (December2018-January 2019). Following the adoption of the report by the ccNSO and GNSO Councils, the review team mandate ends. Submission adopted Final Report to IFRT (jointly by ccNSO and GNSO Councils) <p>Note IFRT has not been convened due to issues with selection of full Review team.</p>