

Regular Meeting between Thick Whois Implementation Project Team (TW-IPT) and Implementation Review Team (IRT)

This document tracks the action items and statuses from the regular meetings between the TW-IPT and IRT.

ID	Action Item	Status
1.	31 Jul 2014: It was requested for “the definitions and scope of the output documents in this Implementation Plan document” to be documented. Staff will follow up on this request.	28 Aug 2014: Staff will add the definitions and scope of the output documents as an Appendix to the Implementation Plan and Schedule document in the next update. Meanwhile, staff will send the information via email to the IRT.
2.	31 Jul 2014: Staff will look at getting feedback from the contracted parties on the Implementation Plan.	28 Aug 2014: The Registry Services team and Registrar Services team will provide updates to the respective Registries Stakeholder Group and Registrars Stakeholder Group. A communication plan is also being worked out to outreach to all the registries and registrars.
3.	31 Jul 2014: There was concern on the impact of the AWIP implementation policy on the Thick Whois implementation. Staff will clarify and get back to the IRT.	28 Aug 2014: Staff has taken note of the requirements under the AWIP consensus policy and will ensure that there is no conflict and the Whois output is compliant to both consensus policies.