
ccNSO
Global Platform Function
Organisational & Admin Activities
Administrative activities ccNSO
D:2.00 years
Triage
R:ccNSO Council, JB, Triage Cie
Work plan
R:BB, Chair of ccNSO
Council Roles& Responsibilities
R:ccNSO Council, Chair of ccNSO
Travel funding Cie
R:JB, Travel funcing Cie
Actions as Decisional Participant
R:ccNSO Council, Chair of ccNSO
ccNSO Membership application
D:2.00 years
S:18/04/2019
E:17/04/2021
R:Abibu, JB
Appointment WGs, Committees
D:2.00 years
S:18/04/2019, 00:19
E:17/04/2021, 00:19
R:ccNSO Council, Secretariat
Council meetings
R:ccNSO Council
Maintenance Community email lists
Recurring appointments activities
maintain and improve platform
Guideline Reviews (GRC)
R:GRC, Secretariat
ccNSO Org Review (RWP)
WS 2 Accountability Implementation
Redefine meeting Strategy
Policy and Policy related work
ccPDP 3
D:2.10 years
IDN ccTLD policy
IDNccTLD PDP (4)
D:1.50 years
update Bylaw IDNccTLDs
D:6.00 months
GNSO Sub Pro Work Track 5
Cooperation and discussion
ICANN / PTI related Reviews
CSC Effectiveness review
IANA Function Review
D:1 year
Specific Reviews
SSR 2
R:Chair of ccNSO, SSR2 members
ATRT 3
R:ccNSO Council, Members ccNSO
Accountability Framework Review
D:6.00 months
R:ccNSO Council
Review ccTLD Funding
D:3.00 months
R:ccNSO Council, Leadership ccNSO, Secretariat
ICANN Planning Processes
joint SO-AC Activities
Joint meetings @ ICANN
cross-communityWG
ccTLD community
ccTLD meetings
D:2.00 years
Tech Day
D:1 day
TLD-OPS
IGLC
Engage Stakeholders
Webinars
Outreach and Engagement (Enhanced COP)
D:2.00 years
S:18/04/2019
E:17/04/2021
Orientation & On-boarding
WS 2 Outreach
Communication
ccNSO Website
Newsletter
Wiki space