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Step 1:	 	Communities Work – now to 30 Dec 2014
	Communities come up with plans and proposed text
Step 2: 	Coordination and Alignment – wrap up by 30 Mar 2015
Stitch together the contributions from communities, possibly going back to the communities to resolve concerns that are raised.  Reach out to the global Internet community for review and comment. 
Step 3:		Acceptance and Communication – wrap up by 30 May 2015
	Confirm that consensus has been reached
Step 4:		Test – wrap up by 30 July 30 2015

Step 5:		NTIA evaluation and approval – 31 Jul 2015 to whenever
NTIA does whatever they need to do with the proposal.  It is unknown how much time will be needed, but we should expect several months.

