PPSAI – Updated Work Plan

2 July 2015
	DATE
	EVENT
	TOPIC/ACTION
	WHO

	5 May 2015
	
	Initial Report published for public comment
	Staff

	1 June 2015
	
	Publication deadline for ICANN53
	

	7 July 2015
	
	Public comment period closes

	

	16 June 2015
	WG Meeting
	Commence review of public comments received

	WG

	24 June 2015
	WG Working Session in Buenos Aires
	Discuss open questions and outstanding issues with community
	WG

	14 July 2015
	WG Meeting
	Begin review of public comments received
	WG

	21 July 2015
	WG Meeting
	Agree on approach to review of public comments received
	WG

	28 July 2015
	WG Meeting

	Continue review of public comments received (initial report from Sub Team 1.3.2)
	WG/Sub Team 1.3.2

	4 August 2015
	WG Meeting 
	Continue review of public comments received (initial report from Sub Team 1.3.3)
	WG/Sub Team 1.3.3

	11 August 2015
	WG Meeting
	Continue review of public comments received (initial report from Sub Team Annex E)
	WG/Sub Team Annex E

	18 August 2015
	WG Meeting
	Continue review of public comments received (initial report from Additional Questions Sub Team)
	WG/Sub Team for Additional Questions

	25 August 2015
	WG Meeting
	Continue review of public comments received (final report from Sub Team 1.3.2)
	WG/Sub Team 1.3.2

	1 Sept 2015
	WG Meeting
	Continue review of public comments received (final report from Sub Team 1.3.3)
	WG/Sub Team 1.3.3

	8 Sept 2015
	WG Meeting
	Continue review of public comments received (final report from Sub Team Annex E)
	WG/Sub Team Annex E

	15 Sept 2015
	WG Meeting
	Continue review of public comments received (final report from Additional Questions Sub Team)
	WG/Additional Questions Sub Team

	22 Sept 2015
	WG Meeting
	Review public comments received on remaining WG preliminary recommendations
	WG

	29 Sept 2015
	WG Meeting
	Review public comments received on remaining WG preliminary recommendations
	WG

	6 Oct 2015
	WG Meeting
	Finalize WG recommendations on 1.3.2
	WG

	16 Oct 2015
	WG F2F Meeting (full day)
	Work through final WG recommendations on 1.3.3 and Annex E
	WG

	18-22 Oct 2015
	ICANN54 in Dublin
	Open community session
	WG

	27 Oct 2015
	
	Review feedback from ICANN54; finalize remaining WG recommendations
	WG

	30 Oct 2015
	
	Circulate draft Final Report; open formal Consensus Call
	WG/Staff

	3 Nov 2015
	WG Meeting
	Finalize WG Final Report
	WG

	6 Nov 2015
	
	Close of formal Consensus Call
	WG Chairs/Staff

	9 Nov 2015
	
	Submit Final Report to GNSO Council
	WG Chairs/Staff/Council Liaison

	19 Nov 2015
	
	GNSO Council meeting
	


NOTE: Following the Council’s approval and adoption of any recommendations, a Recommendations Report will be prepared and sent to the ICANN Board. Per the ICANN Bylaws, any potential policy recommendations being considered by the Board “that substantially affect the operation of the Internet or third parties” will need to be published for public comment, prior to Board action. As such, the above timeline does not represent the final date of adoption of any recommendations to be made by this WG.
� The WG agreed to an extended public comment period, extending beyond the normal 40-day period due to the number of other activities in the ICANN community and the agreed need for detailed community input on a number of the WG’s recommendations and open questions.


� WG meetings may resume before this date if the Chairs determine that sufficient comments have been received to allow for WG discussion.


� From this date on, unless otherwise noted, WG meetings are expected to be of at least a 90-minute duration.





