PPSAI – Updated Work Plan

2 July 2015
	DATE
	EVENT
	TOPIC/ACTION
	WHO

	5 May 2015
	
	Initial Report published for public comment
	Staff

	1 June 2015
	
	Publication deadline for ICANN53
	

	7 July 2015
	
	Public comment period closes

	

	16 June 2015
	WG Meeting
	Commence review of public comments received

	WG

	24 June 2015
	WG Working Session in Buenos Aires
	Discuss open questions and outstanding issues with community
	WG

	14 July 2015
	WG Meeting
	Begin review of public comments received
	WG

	21 July 2015
	WG Meeting
	Continue review of public comments received
	WG

	28 July 2015
	WG Meeting
	Continue review of public comments received
	WG

	4 August 2015
	WG Meeting 
	Continue review of public comments received
	WG

	11 August 2015
	WG Meeting
	Discuss remaining open issues
	WG

	18 August 2015
	WG Meeting
	Conclude discussion of remaining open issues
	WG

	21 August 2015
	
	Circulate draft Final Report to WG for review
	Staff

	25 August 2015
	WG Meeting
	Discuss draft Final Report
	WG

	1 Sept 2015
	WG Meeting
	Conclude discussion of draft Final Report; issue formal Consensus Call
	WG/WG Chairs/Staff

	15 Sept 2015
	
	Close of formal Consensus Call period
	WG Chairs/Staff

	18 Sept 2015
	
	Circulate Final Report to WG for final review
	Staff

	22 Sept 2015
	WG Meeting (if needed)
	Discuss Final Report
	WG

	29 Sept 2015
	WG Meeting (if needed)
	Conclude discussions on Final Report
	

	5 Oct 2015
	
	Submit Final Report to GNSO Council
	WG Chairs/Staff/Council Liaison

	11 Oct 2015
	
	Deadline for documents/motions for consideration at GNSO Council Public Meeting on 21 Oct
	

	18-22 Oct 2015
	ICANN54 in Dublin
	GNSO Council in-person meeting (21 Oct)
	


NOTE: Following the Council’s approval and adoption of any recommendations, a Recommendations Report will be prepared and sent to the ICANN Board. Per the ICANN Bylaws, any potential policy recommendations being considered by the Board “that substantially affect the operation of the Internet or third parties” will need to be published for public comment, prior to Board action. As such, the above timeline does not represent the final date of adoption of any recommendations to be made by this WG.
� The WG agreed to an extended public comment period, extending beyond the normal 40-day period due to the number of other activities in the ICANN community and the agreed need for detailed community input on a number of the WG’s recommendations and open questions.


� WG meetings may resume before this date if the Chairs determine that sufficient comments have been received to allow for WG discussion.





