IANA Stewardship Transition Coordination Group
Process Timeline
V43

The IANA Stewardship Transition Coordination Group (ICG) has developed a Request for Proposals (RFP) that seeks complete formal responses from the “operational communities” of IANA (i.e., those with direct operational or service relationships with the IANA functions operator, in connection with names, numbers, or protocol parameters) by 315 December Jan 20154.  In order to avoid loosing time, the ICG will start work on assembling the Draft Response as soon as it receives first draft responses to the RFP.  This document shows the steps that will be taken by the ICG and the Internet community to produce the response for NTIA.  This timeline incorporates the The goal remains for the transition to take place oin or before the expiration of the IANA Functions Contract on  31 September 2015.

The ICG is well acutely aware of the challenges presented by the entirethis transition timeline, and it recognizes that the whole Internet community has a role in the development and review of the response for NTIA.  The ICG is therefore providing this timeline for review and comment.  While this timeline It is an aggressive timeline, but every attempt has been made to make beit flexible and .  It is intended to allow all communities to participate effectively.



Step 0:	Request for Communities to produce proposals – target: 8 Sep 2014now

The ICG is aware that most many communities have already begun this work using their own processes.  Please provide any requests for clarification by 24 Sep 2014; the ICG will respond to these requests by 20 Oct 2014.  The ICG plans to publish a detailed call for responses from all communities at the beginning of September 2014.

Step 1:	Communities Develop Proposals – target: 315 Dec Jan 20154

Communities develop their proposal text.  Use of open and transparent processes is strongly encouraged to allow all interested parties to provide input and continuously review progress.  The proposal should be sent as soon as it is stable.

Step 2:	ICG Develops Draft Response – target: 13 Mar27 Feb 2015

The ICG will assemble the proposals from the communities, publishing a draft response and, if necessary, a companion analysis document.  The ICG will seek review and comments from all communities, the global Internet community, IANA, and NTIA.

In preparation for this step, the ICG will follow discussions in the communities and provide need clarifications as the work progresses.  As the proposals mature, the ICG will also provide feedback about completeness of the proposals.

Begin testing (Step 4) for any parts of the response proposals that are ready.  However, the NTIA approval of DNS Root Zone updates will still require NTIA approval, perhaps in parallel to the proposed process for these updates.

Step 3:	Review of the Draft Response – target: 1259 May May 2015

Communities review the strawman proposal, resolving any identified gaps and update their responses based on received comments.  Comments from IANA and NTIA are strongly desired.

Step 4:	Testing – target: 317 Jul 2015

Undertake a test plan and dDemonstrate that the system can run as proposed.  Keep it running in this manner.  Until NTIA approves the final response, the NTIA must approve DNS Root Zone updates, perhaps in parallel to the proposed process for these updates.

Step 5:	ICG Develops Final Response – target: 1926 Jun 2015

The ICG produces the final proposal.

Step 6:	Final Response Review – target: 1726 Juln 2015

Final community review of the response is requested.  Comments from NTIA are strongly desired.

Step 7:	Proposal Delivery – target: 31 Jul 2015

[bookmark: _GoBack]Does Confirm thethe community hasve consensus on the proposal response content.?  Confirm thatHas testing has shown the proposed system is working.?  If no concerns are foundso, the ICG formally submits the final proposal to NTIA.


Step 8:	NTIA Approval – target: 30 Sep 2015

The NTIA reviews and accepts the response .  The NTIA has not provided any guidance concerning the amount of time that is needed for approval.does whatever they need to do with the proposal.  It is unknown how much time will be needed, but we should expect several months.
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