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This document provides a summary of work accomplished based on UASG’s FY21 Action Plan.  

Progress status indicators, as of 9 April 2021:
	
	Completed

	
	In progress

	
	Under planning or contracting

	
	Not started
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	#
	Task
	Budget (USD)
	Status
	Comment

	C1
	Develop Comms plan
	0
	
	In planning.

	C2
	Develop comms for reaching out to Programming language library maintainers
	0
	
	UA Messaging
document completed; being used in outreach.

	C3
	Publish case studies with comms partner
	25,000
	
	In planning and progress.

	C4
	Review and implementation UASG.tech website
	5,000
	
	In planning.

	C5
	Organize a strategic comms partner – Edleman
	25,000
	
	Partner on-boarded and supporting comms work.

	C6
	Maintain social media presence of UASG
	0
	
	Ongoing

	C7
	Translation of relevant reports and case studies
	10,000
	
	Ongoing as requested by the community.



FY22 Proposed Projects 

	#
	Task/Project
	Budget (USD)
	Comment

	C1
	
	
	

	C2
	
	
	

	C3
	
	
	

	C4
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