

Quarterly monitor of overview of activities, October 2025

Goal 1: Global Policies for ccTLDs		Goal 2: ccTLD Platform		Goal 3: ICANN contribution	
PDP4 – IDNs - Current status: Board Report under Board Consideration, current expected timeline to be adopted by ICANN85	March 26	DNS Abuse: • Organize session ICANN84	Scheduled ICANN84	ICANN Planning (SOPC): Review 5-year and annual Ops& budget Planning kick-off ICANN84 Consultation ICANN’s Management Framework (KPI’s) - start May 2025	Ongoing
Implementation ccPDP4 IDNs (ICG IDN): awaiting Board adoption policy (ICANN84?)		Internet Governance & related information sharing (IGLC) Topic ICANN84: Future IGF	Scheduled ICANN84	Development Continuous Improvement Framework (CIP-CCG) Related to GRC work	Ongoing
ccPDP3 Review Mechanism (RM) - Board adoption - ICANN Implementation Planning - Implementation & ccPAIG	24-26	TLD-OPS: planning on track workshop ICANN84 workshop (TLD-OPS Committee)	Scheduled ICANN84		
Study Groups Disaster Recovery Launch Study groups Disaster recovery session ICANN84		Tech Day (Tech WG): planning Tech day on track ICANN84	Scheduled ICANN84	Planning Prioritization Process	
Study Group IANA WHOIS Accuracy		Universal Acceptance: Joint session UAC-GAC IDN UA WG - Explore collaboration UA	ICANN84	CSC & IFR Bylaw & Charter change Fundamental Bylaw Change Expected to be completed by June 2026	
		ccNSO Meetings @ICANN meetings: agenda (MPC),	Scheduled ICANN84	Review of Reviews Launched, consultation fact finding	

ccNSO Foundations (Grow ccTLD participation. Good processes and information sharing. High quality support)

ccNSO Governance (GRC) – ccNSO Continuous Improvement Framework. Board Recall, Director removal. Review Sol Guideline	Ongoing
Maintain and update ccNSO Work Plan, prioritize new work items (Triage Committee)	Ongoing
Bylaw required Appointments: Council Elections and Board Seat 11 nominations	December 2025
Renewal ccNSO website (Ad-Hoc steering Committee) Current Status: ccNSO team to provide content. Planning to be circulated	Ongoing
Review of ccNSO working groups & committees: MPC review to be launched September 2025, to be completed January 2026	FY 26 - FY 27
Onboarding and Mentoring - Develop Buddy system under oversight OMC - ICANN 84	

This quarterly monitor of overview of activities is quarterly (October 2024) update on ongoing work listed in the [ccNSO FY26-27 Activity Portfolio](#) and is based on the [ccNSO’s “Purpose and Goals”](#) statement. This version was presented to Council in May 2025 to report on progress to date on work items included in the ccNSO portfolio.