

Quarterly monitor of overview of activities, Redline February 2026

Goal 1: Global Policies for ccTLDs		Goal 2: ccTLD Platform		Goal 3: ICANN contribution	
PDP4 – IDNs - Current status: Board Report under Board Consideration, current expected timeline to be adopted by ICANN86. 5	June 26	DNS Abuse: • Organize session ICANN85	Scheduled ICANN85	ICANN Planning (SOPC): Review 5-year and annual Ops& budget Planning completed. Consultation ICANN's Management Framework (KPI's) - start March 2026	Ongoing
Implementation ccPDP4 IDNs (ICG IDN): awaiting Board adoption policy (ICANN86)		Internet Governance & related information sharing (IGLC) Session ICANN 85 Topic Future IGF	Scheduled ICANN85	ccNSO Implementation CIP Framework	Ongoing
ccPDP3 Review Mechanism (RM) - Board adoption completed - ICANN Implementation Planning Closed - Implementation & ccPAIG	Ongoing	TLD-OPS: Survey to launch at ICANN85	Ongoing		
Study Groups Disaster Recovery Fact finding phase to close at ICANN85. Launch Study groups. Disaster recovery session ICANN84. Planned completion August 2026		Tech Day (Tech WG): planning Tech day on track ICANN85, includes joint part with UAC4	Scheduled ICANN85	Planning Prioritization Process	
Study Group IANA WHOIS Accuracy: Launched, Outline workplan to be discussed, Fact finding phase. Planned completion December 2026		Universal Acceptance: Joint session UAC-GAC IDN UA WG - Explore collaboration UA (completed). ICANN85 joint session with Tach Day	Ongoing ICANN84	CSC & IFR Bylaw & Charter change Fundamental Bylaw Change Expected to be completed by July 2026. Public comment open	
		ccNSO Meetings @ICANN meetings: agenda (MPC),	Scheduled ICANN84	Review of Reviews Launched, consultation fact finding closed. Proposals to community	

- Deleted: March
- Deleted: 4
- Deleted: 4
- Formatted: Font: 9 pt, Font color: Custom Color(19,115,51))
- Formatted: Font: 9.5 pt, Font color: Auto
- Deleted: ICANN84:
- Deleted: planning on track workshop ICANN84 workshop (TLD-OPS Committee)
- Deleted: 24-26
- Deleted: Scheduled ICANN84
- Deleted: A

ccNSO Foundations (Grow ccTLD participation. Good processes and information sharing. High quality support)

ccNSO Governance (GRC) – ccNSO Continuous Improvement Framework. Board Recall, Director removal. Review Sol Guideline completed	Ongoing
---	---------

Maintain and update ccNSO Work Plan, prioritize new work items (Triage Committee)	Ongoing
Bylaw required Appointments: Council Elections and Board Seat 11 nominations	December 2025
Renewal ccNSO website (Ad-Hoc steering Committee) : Closed Current Status: Project completed	Closed December 2025
Review of ccNSO working groups & committees: MPC review to be launched September 2025, to be completed February	FY 26 - FY 27

- Deleted: ;**
- Deleted:** ccNSO team to provide content. Planning to be circulated
- Deleted:** Ongoing
- Deleted:** Janu

ICANN | ccNSO

2026 IGLC review launched. To be completed by July 2026	
Onboarding and Mentoring - Develop Mentoring, to be launched at ICANN85. Ongoing Buddy system under oversight OMC -	

- Deleted:** ICANN 84

This quarterly monitor of overview of activities is quarterly (October 2024) update on ongoing work listed in the [ccNSO FY26-27 Activity Portfolio](#) and is based on the ccNSO's "Purpose and Goals" statement. This version was presented to Council in May 2025 to report on progress to date on work items included in the ccNSO portfolio.