

## Action items flowing from UA working session

Timeline	Action Item	What is available already?	Who will execute?	Success Indicator
<b>0-3 months</b> <b>(completed by Mumbai)</b>	<b>Create clear UA definition document</b> Simple explanation (under 5 pages) of what UA is, why it matters, standards to follow			
	<b>Develop motivation toolkit</b> 5-10 compelling use cases showing real-world impact			Use by GAC members and they can explain UA after reading
	<b>Draft model procurement language</b> Ready-to-use policy text for government RFPs			Adopted by 2+ countries in adapted form
<b>3-6 months</b>	<b>Establish/promote government task forces</b>			Task forces meeting regularly including

Timeline	Action Item	What is available already?	Who will execute?	Success Indicator
	2-3 pilot countries with monitoring			ccTLDs; progress reports published
	<b>Create simplified implementation roadmap</b> Step-by-step guides for the four technical pillars			Roadmap rated 4/5+ helpful by users
	<b>Launch pilot implementations</b> Document everything: problems, solutions, timelines, costs			Comprehensive case study completed
<b>6-24 months</b>	<b>Engage software licensing organizations</b> Incorporate UA compliance into certification standards			1+ licensing body formally adopts UA requirements
	<b>Activate bilateral relationships</b>			Country pairs with synchronized UA mandates

Timeline	Action Item	What is available already?	Who will execute?	Success Indicator
	<p>Coordinate UA requirements between trading partners</p>			
	<p><b>Align national with international standards</b></p> <p>Ensure interoperability through standards coordination</p>			<p>95%+ success rate on cross-border interoperability tests</p>
	<p><b>Strengthen UA tools website</b></p> <p>Central hub with testing tools, guides, case studies</p> <p>Increase subscription rate, promote ICANN UA website</p>			

# ccNSO UAC Action Plan

([https://docs.google.com/document/d/1Td27YCCDrDZ3pa4JzyX6n6CAY6anIG\\_n2kizDMcJACQ/edit?tab=t.0](https://docs.google.com/document/d/1Td27YCCDrDZ3pa4JzyX6n6CAY6anIG_n2kizDMcJACQ/edit?tab=t.0))

Taking into consideration the various steps in the development of the UAC work plan, the UAC agreed on the following work items:

## In the near or immediate future

- Completion library and email list **(ongoing)**
- Share success stories on implementation, explain benefits UA readiness
- Inform ccTLDs about future UA Day events **(ongoing)**
- Coordination with other groups under the ICANN umbrella **(ongoing)**
  - a. ccNSO appointed liaison to UASG, **replaced with Expert Group**
- Share existing UA-readiness roadmaps

## Mid- to long term

The UAC identified work items which require additional planning. These items will be detailed and addressed in the following order:

1. Develop ccTLD readiness journeys case studies
2. Conduct survey among ccTLDs regarding UA adoption **(replaced with session on drivers and barriers)**
3. Assisting and cooperating with local counterparts to organize local events
4. Liaising with email - and other service providers (e.g. local programming groups, W3C, registries and registrars etc)
5. Planning and organizing a tabletop exercise