

GNSO Review Working Group

Implementation Final Report
for GNSO Council Consideration



30 July 2018

Current Status

- **There were a total of 34 recommendations.**
- **Phase 1:**
 - The GNSO Review Working Group agreed by full consensus that all 13 Phase 1 recommendations had already been implemented via previous work.
- **Phases 2 and 3:**
 - The GNSO Review Working Group has agreed by full consensus that 21 recommendations have been implemented under current processes and procedures.

Current Status, Cont.


- **Timeline:**

- The Working Group agreed to the implementation of all of the recommendations ahead of the original timeline, which was September 2018.
- The implementation will be deemed to be completed upon approval of the GNSO Council and the OEC.

- **Next Steps:**

- The GNSO Review Working Group hereby submits its GNSO2 Review Implementation Final Report for consideration by the GNSO Council.
- If the Report is approved by the GNSO Council, it will be provided to the OEC for consideration.

Timeline



For Future Consideration

- **Status of the Working Group:**

- The GNSO Council shall decide to disband the GNSO Review Working Group after the Implementation Final Report has been approved by the ICANN Board of Directors.

- **Working Group Charter and Reconstitution:**

- Charter: “The GNSO Review Working Group will also be responsible for considering any new requests by the GNSO Council concerning issues related to the GNSO Council processes and procedures and to Working Group guidelines that have been identified either by the GNSO Council, or a group chartered by the GNSO Council, as needing discussion.”
- The GNSO Council will need to decide:
 - Whether to revise the charter; and
 - How to reconstitute the Working Group.

Questions and Thank you