

(E)PDP	Invitation List	Invitations Sent	Packet Done	Cast set	Packet sent	Interviews Completed	Initial Analysis
Reg Data I							
Reg Data II							
SubPro							
IGO/INGO							
IDN							

Project Management Spreadsheet

EPDP Phase 1 Interviewee	Invitations Sent	Invitation Accepted	Packet & Doodle Sent	Interview Scheduled	Interviews Completed
Stephanie Perrin					
Alan Greenberg					
Marc Anderson					

EPDP Status Spreadsheet

Methodology:

1. Fill in cells with scheduled dates
2. Replace dates with "xs" when task is complete