







	Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Q4			Q1			Q2			Q3		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	 CCOICI Assignment #6	221d	11/19/21	09/23/22		43%	In Progress												
2	 PROJECT CONTROL	221d	11/19/21	09/23/22		45%	In Progress												
3	Maintain Project Plan	221d	11/19/21	09/23/22		45%	In Progress												
4	 CCOICI - Assignment #6	221d	11/19/21	09/23/22		40%	In Progress												
5	Call for volunteers & formation of Task Force	56d	11/19/21	02/04/22		100%	Complete												
6	First meeting of CCOICI for Assignment #6	1d	02/07/22	02/07/22	5	100%	Complete												
7	Understand Charter, organize materials and develop initial approach	5d	02/08/22	02/14/22	6	100%	Complete												
8	 Task Force C - Accountability & Transparency requirements – Assignment #6 (PDP 3.0 – SOI)	165d	02/07/22	09/23/22		18%	In Progress												
9	Review Current Statement of Interest requirements	39d	02/07/22	03/31/22	5	100%	Complete												
10	Solicit input from the community on the current use, experience and possible improvements with SOIs	24d	04/01/22	05/04/22	9	5%	In Progress												
11	Review input received from community	12d	05/05/22	05/20/22	10	0%	In Progress												
12	Deliberate & develop SOI recommendations	104d	02/08/22	07/01/22	6	10%	In Progress												
13	Conduct public comment forum on proposed updates to SOI requirements	40d	07/04/22	08/26/22	12														
14	In parallel with public comment forum, share proposed updates with CCOICI for review	40d	07/04/22	08/26/22	12														
15	Review public comment forum and CCOICI input and make updates accordingly	20d	08/29/22	09/23/22	13														
16	Submit Assignment #6 report to CCOICI for submission to the GNSO Council	0	09/23/22	09/23/22	15														