

Project_Workplan

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
67	WP	Meeting #26 Losing FOA; Gaining FOA	↓	TPR WG	11/30/21		In Progress	
68	WP	Meeting #27 Gaining FOA; Revisit TAC	↓	TPR WG	12/07/21		Not Started	
69	WP	Meeting #28 Second reading of FOA/TAC; 60 day lock	↓	TPR WG	12/14/21		Not Started	
70	WP	Meeting #29 60 day lock; NACK	↓	TPR WG	12/21/21		Not Started	
71	WP	Meeting #30 NACK	↓	TPR WG	01/04/22		Not Started	
72	WP	Meeting #31 Review recommendations package - Phase 1A	↓	TPR WG	01/11/22		Not Started	
73	WP	Meeting #32 Start bulk discussion	↓	TPR WG	01/18/22		Not Started	