

Conduct Review Phase (initial concept v.2)

<ul style="list-style-type: none"> - Define leadership - Adopt ToR - Plan work to meet deliverables 		<ul style="list-style-type: none"> - Collect additional Data 		<ul style="list-style-type: none"> - Analyze data - Develop initial findings 		<ul style="list-style-type: none"> - Update findings based on input - Check findings against ToR - Draft recommendations based on findings 	
Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	<ul style="list-style-type: none"> - Socialize initial findings with SOs/ACs, Board, ICANN org 	
<ul style="list-style-type: none"> - Draft recommendations based on findings - Draft report 			<ul style="list-style-type: none"> - Consider public comments, modify report 				
Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	<ul style="list-style-type: none"> - Socialize report with SO/ACs for approval 	
<ul style="list-style-type: none"> - Review feedback from SO/ACs and modify report 			<ul style="list-style-type: none"> - Prepare report for publication 			<ul style="list-style-type: none"> - Send final report to Board 	
Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	<ul style="list-style-type: none"> - RT's assessment of pilot and how the Holistic Review design/scope/guidance should be improved 	
<ul style="list-style-type: none"> - Socialize report with SO/ACs for approval 							