[bookmark: _GoBack]March 2017 timeline to reflect adopted order of work items
(Retirement WG first to be followed by review mechanism WG)

Detailed Schedule and Timeline
The adjusted Tentative Dates for completion are marked in bold and yellow.

	
	Event 
	Entity
	Tentative Date completion
	Comment

	1
	Draft Issue Report
	
	Issue Manager
	 March 2017
	To be presented to the Council for its Copenhagen meeting

	Initiation PDP

	2
	Formal Decision to initiate the ccPDP
	
	ccNSO Council
	March 2017
	ccNSO Council vote

	Comments on Issue PDP

	3
	Comments on Issue PDP
	Public notification of Initiation of  ccPDP
	Issue Manager
	March 2017
	Notification of initiation of the ccPDP on the ICANN Website and to the other ICANN Supporting Organizations and Advisory Committees. Open comment period (in accordance with the PDP Time Line. At least 40 days long) shall be commenced for the issue.

	4 
	
	Call for Volunteers
	Issue Manager
	March 2017
	

	5
	
	Formal request to Chair of the GAC to offer opinion or advice
	ccNSO Council
	March 2017
	

	6
	
	Formation of Working Group I under ccPDP
Call for volunteers, invite participants
	ccNSO Council
	March 2017
	As part of the ccPDP, create a Working Group to propose and develop policy for Retirement. Self-nominations, invite ALAC, GAC, GNSO and, SSAC to appoint at least one participant. 
Invite Regional Organisations to appoint at least 1 participant.  
Invite PTI staff and expert on ISO 3166. 

	Preparing Recommendations

	7
	
	Appointment members, chair 
	Council
	May 2017 
	With appointment of chairs etc, kick-off second phase PDP

	8
	
	Initial Paper WG 1
	ccPDP WG I Retirement
	October 2019
At least 40 days public comment period (original: October 2017)
	To be published in time to be discussed at ICANN meeting and public comment

	9
	
	Formation WG II, Call for volunteers, appointment etc. 
	ccNSO Coucil
	December 2019 (original: December 2017)
	Call for volunteers WG 2 Review Mechanism
Self-nominations, invite ALAC, GAC, GNSO and, SSAC to appoint at least one participant. 
Invite Regional Organisations to appoint at least 1 participant.  
Invite PTI staff and expert on ISO 3166.

	10
	
	Update  Paper WG I
	ccPDP 
WG  I
	January 2020 (original: January 2018)
	Interim paper on Retirement will need to be updated to take into account the public comments.

	
	
	Final Paper Retirement
	ccPDP WG 1
	January 2020
(original: January 2018)
	WG 1 to submit final paper to IM

	11
	
	Initial Paper WG 2
Review Mechanism
	ccPDP WG 2
	October 2020
At least 40 days public comment

(original: May 2018)
	Interim paper for public comment on Review Mechanism 

	12
	
	Final Paper WG 2
	ccPDP WG 2
	March 2021
(Original: October 2018) 
	Submission Final Paper to Issue Manager and chair of WG 1. 

	14
	
	Initial Report ccPDP 
	
	June  2021
40 days public comment
(original: October 2018)
	Initial Report of IM. This report consolidates final recommendations WG 1 and WG 2 into one report. Needs to be published in time for full discussion at ICANN meeting and public comment.

	15
	
	Final Report
	Issue Manager
	September 2021

(original: February/March 2019) 
	Final Report of the ccPDP. This contains the recommendations to resolve issues as identified in Issues Report and wil be submitted to the Council. This step initiates the decision making process.

	ccNSO Decision making phase 

	18
	
	Submission of Final Report to the ccNSO Council
	Issue Manager
	September 2021

(original: February/March 2019)
	

	19
	
	Invite the Chair of the GAC to offer opinion or advice
	ccNSO Council
	September 2021

(original: February/March 2019)
	Formal step as defined for the ccPDP

	20
	
	ccNSO Council  Adoption of Final Report
	ccNSO Council
	October 2021

(original: March 2019)
	Decision ccNSO Council

	21
	
	ccNSO members vote
	ccNSO Members
	March 2022

(original: April 2019)
	Final vote of the ccNSO members 

	22
	
	Board Report
	ccNSO Council
	March 2022
(original: June 2019)
	Concludes the ccNSO Decision making  

	Board Decision making  phase

	23
	
	Submission 
Board report
	Issue Manager
	
	



