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	Event 
	Entity
	Tentative Date completion
	Comment

	1
	Draft Issue Report
	
	Issue Manager
	 March 2017
	To be presented to the Council for its Copenhagen meeting

	Initiation PDP

	2
	Formal Decision to initiate the ccPDP
	
	ccNSO Council
	March 2017
	ccNSO Council vote

	Comments on Issue PDP

	3
	Comments on Issue PDP
	Public notification of Initiation of  ccPDP
	Issue Manager
	March 2017
	Notification of initiation of the ccPDP on the ICANN Website and to the other ICANN Supporting Organizations and Advisory Committees. Open comment period (in accordance with the PDP Time Line. At least 40 days long) shall be commenced for the issue.

	4 
	
	Call for Volunteers
	Issue Manager
	March 2017
	

	5
	
	Formal request to Chair of the GAC to offer opinion or advice
	ccNSO Council
	March 2017
	

	6
	
	Formation of Working Group I under ccPDP
Call for volunteers, invite participants
	ccNSO Council
	March 2017
	As part of the ccPDP, create a Working Group to propose and develop policy for Review Mechanism 

	Preparing Recommendations

	7
	
	Appointment members, chair 
	Council
	May 2017 
	With appointment of chairs etc, kick-off second phase PDP

	8
	
	Interim Paper
	ccPDP WG I
	October 2017
	To be published in time to be discussed at ICANN meeting and public comment

	9
	
	Formation WG II, Call for volunteers, appointment etc. 
	ccNSO Coucil
	December 2017
	Call fro volunteers WG 2 Retirement of ccTLDs,
Self-nominations, invite ALAC, GAC, GNSO and, SSAC to appoint at least one participant. 
Invite Regional Organisations to appoint at least 1 participant.  
Invite PTI staff and expert on ISO 3166.

	10
	
	Update  Paper WG I
	ccPDP 
WG  I
	January 2018 
	Interim paper on Review Mechanism will need to be updated to take into account the public comments.

	
	
	Hybernation of WG I
	ccNSO Council
	January 2018
	WG 1 will recommence its work after WG 2 has fished its work to update the proposal to incorporate 

	11
	
	Interim Paper WG 2
	ccPDP WG 2
	May 2018
	Interim paper for public comment on Retirement of ccTLDs

	12
	
	Final Paper WG 2
	ccPDP WG 2
	October 2018
	Submission Final Paper to Issue Manager and chair of WG 1. 

	13
	
	Closure of Working Group 2
	
	October 2018
	

	14
	
	Draft Final Paper WG 1 
	WG 1
	January 2019
	Review and update proposal WG 1, based on final paper WG 2. Open for public comment.

	
	
	Final Paper WG 1
	
	March 2019
	Submission Final Paper to Issue Manager.  

	15
	
	Initial Report ccPDP
	Issue Manager
	March 2019 
	Initial Report of IM. This report consolidates final recommendations WG 1 and WG 2 into one report. Needs to be published in time for full discussion at ICANN meeting and public comment

	16
	
	Final Report
	Issue Manager
	May 2019
	Final Report of the ccPDP. This contains the recommendations to resolve issues as identified in Issues Report and wil be submitted to the Council. This step initiates the decision making process. 

	ccNSO Decision making phase 

	18
	
	Submission of Final Report to the ccNSO Council
	Issue Manager
	May 2019
	

	19
	
	Invite the Chair of the GAC to offer opinion or advice
	ccNSO Council
	May 2019
	Formal step as defined for the ccPDP

	20
	
	ccNSO Council  Adoption of Final Report
	ccNSO Council
	June 2019
	Decision ccNSO Council

	21
	
	ccNSO members vote
	ccNSO Members
	July or September  2019
	Final vote of the ccNSO members 

	22
	
	Board Report
	ccNSO Council
	October 2019
	Conclude the ccNSO Decision making  

	Board Decision making  Phase

	23
	
	Submission 
Board report
	Issue Manager
	October 2019
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