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GNSO Council Action Items [refer to list on wiki] LINK
2 - Issue Scoping Inter-Registrar Transfer Policy — Policy Review (IRTP-PR) LINK
_ WHOIS Procedure Implementation Advisory Group — (WPIAG) LINK
4 - Working Group Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data— (TempSpec) LINK
4 - Working Group Cross Community Working Group on New gTLD Auction Proceeds (CWG-Auction) LINK
4 - Working Group PDP: Review of All Rights Protection Mechanisms in All gTLDs (RPM) LINK
4 - Working Group PDP: New gTLD Subsequent Procedures PDP (Sub-Pro) LINK
e 1o s [ e ile . | PDP: Curative Rights Protections for IGO/INGOs (IGO-INGO-CRP) LINK
6 — Board Vote PDP: Protection of International Organization Names in All gTLDs — Reconvened WG (IGO-RCRC) LINK
6 — Board Vote Cross Community Working Group on Enhancing ICANN Accountability (WS2) LINK
6 — Board Vote GNSO Review Working Group (GRWG) LINK
6 — Board Vote PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) LINK
Geo Regions Review (GEO) LINK
GNSO Rights & Obligations under Revised ICANN Bylaws Drafting Team (RODT) LINK
PDP: Privacy & Proxy Services Accreditation Issues (PPSAI) LINK
PDP: Translation & Transliteration of gTLD Registration Data (T&T) LINK
PDP: ‘Thick’ WHOIS (THICK-WHOIS) LINK
Other GNSO Standing Committee on Budget and Operations (SCBO) LINK
Other GNSO Standing Selection Committee (SSC) LINK
Other Expired Registration Recovery Policy — Policy Review (ERRP-PR) LINK
Other Policy & Implementation Recommendations Review (Polimp — RR) LINK
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Inter-Registrar Transfer Policy (IRTP-PR) 2018-02-28 | 2019-Feb Community | GDD staff published on 14 November 2018, the IRTP Policy Status Report
Staff: B. Aitchison, C. Tubergen, M. Konings / GNSO for public comment. IRTP Policy Status Report is organized to help assess
Council the effectiveness of the IRTP in terms of:

IRTP Part D Recommendation #17: The WG
recommends that, once all IRTP 1. Portability: Can registrants easily transfer their names? Are the
recommendations are implemented (incl. IRTP- processes well-standardized and efficient for registrars?
D, and remaining elements from IRTP-C), the 2. Preventing Abuse: Does the Policy include effective protections against
GNSO Council, together with ICANN staff, abuses such as fraud and domain name hijacking?
should convene a panel to collect, discuss, and 3. Information: Are there readily available educational sources about the
analyze relevant data to determine whether transfer process and options?
these enhancements have improved the IRTP
process and dispute mechanisms, and identify Comments are due by 24 December 2018.
possible remaining shortcomings.

Once public comments and survey input have been received, ICANN Org
IRTP Part D Recommendation #18: The Working will update the Policy Status Report to include relevant information from
Group recommends that contracted parties and these feedback mechanisms. The updated report will then be returned to
ICANN should start to gather data and other the GNSO Council, who may then consider whether the report provides
relevant information that will help inform a sufficient information as a standalone report for assessment of the policy,
future IRTP review team in its efforts, especially or if further review of the IRTP should be undertaken.

with regard to those issues listed in the
Observations (4.2.7.1) above.

Transfer Emergency Action Contact (TEAC) “The
Working Group recommends that the GNSO
perform a follow-up review of the TEAC 12 to
24 months after the policy is implemented to
identify any issues that may have arisen and
propose modifications to address them. This
review should specifically address whether the
TEAC is working as intended (to establish
contact between registrars in case of
emergency), whether the TEAC is not abused
(used for issues that are not considered an


https://www.icann.org/public-comments/irtp-status-2018-11-14-en
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Pending action/status
emergency) and whether the option to ‘undo’ a

transfer in case of failure to respond to a TEAC

should be made mandatory.”



ICANN|GNSO

PROJECT LIST

Generic Names Supporting Organization

Description Initiated Target Date Who holds Pending action/status

Token
WHOIS Procedure Implementation Advisory | 2018-Feb-22 | 2018-Dec Council The GNSO Council adopted the charter for the ICANN Procedure For Handling
Group (WPIAG) WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS
Chair: TBC Procedure IAG) during its meeting on 22 February 2018. The IAG is tasked to
Council Liaison: Keith Drazek provide the GNSO Council with recommendations on how to address the
Staff: TBC comments and input that have been received in response to the public

The ICANN Procedure For Handling WHOIS
Conflicts with Privacy Law Implementation
Advisory Group (WHOIS Procedure IAG) is
tasked to provide the GNSO Council with
recommendations on how to address the
comments and input that have been
received in response to the public comment
forum on the Revised ICANN Procedure for
Handling WHOIS Conflicts with Privacy Law:
Process and Next Steps.

comment forum on the Revised ICANN Procedure for Handling WHOIS
Conflicts with Privacy Law: Process and Next Steps. Per the Council’s recent
discussions, noting the current workload and activities that may impact the
IAG’s work, staff is refraining from circulating the call for volunteers to the
GNSO Stakeholder Groups until the EPDP Team completes certain milestones
(e.g., delivery of its Initial Report). Though the EPDP Initial Report has been
published for public comment, initiating this effort may still be premature. The
GNSO Council is expected to consider at its upcoming meeting when would be
the appropriate moment for the Council to reconsider the launch of the call
for volunteers.


https://www.icann.org/en/system/files/files/report-comments-whois-privacy-law-28jul17-en.pdf
https://www.icann.org/en/system/files/files/report-comments-whois-privacy-law-28jul17-en.pdf
https://www.icann.org/en/system/files/files/report-comments-whois-privacy-law-28jul17-en.pdf
https://www.icann.org/en/system/files/files/report-comments-whois-privacy-law-28jul17-en.pdf
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Token
Expedited Policy Development Process on the |2018-Jul-19 |2019-Jan-31 | WG
Temporary Specification on gTLD Registration

Data

Chair(s): Kurt Pritz

Council Liaison: Rafik Dammak

Staff: M. Konings, C. Tubergen, B. Cobb

Following the adoption by the ICANN Board of
a temporary specification on gTLD Registration
Data to enable contracted parties to continue
to comply with existing ICANN contractual
requirements and with community-developed
policies as they relate to WHOIS, while also
complying with the European Union’s General
Data Protection Regulation (GDPR), a one-year
policy development process is required to be
initiated to confirm whether or not the
temporary specification should become a
consensus policy.

New gTLD Auction Proceeds Cross-Community | 2016-Mar-10 | Ongoing CCWG
Working Group (CCWG)

Co-Chairs: Ching Chiao (ccNSQ); Erika Mann

(GNSO)

Staff: M. Konings (GNSO), E. Barabas (GNSO), J.

Braeken (ccNSO)

This CCWG is tasked with developing a
proposal(s) for consideration by its Chartering
Organizations on the mechanism that should be
developed in order to allocate the new gTLD

Pending action/status

At its meeting on 19 July 2018, the GNSO Council initiated an Expedited Policy
Development Process on the Temporary Specification for gTLD Registration
Data and adopted the EPDP Team Charter. The EPDP Team’s workplan can be
found here: https://go.icann.org/2EfN3Pc.

The EPDP Team published its Initial Report on 21 November 2018. The Public
Comment period will close on 21 December 2018.

The EPDP Leadership chose to use a Google form as the format to receive
public comments. This is a new format for collecting public comment. It seeks
to: (1) Clearly link comments to specific sections of the Initial Report; (2)
Encourage commenters to provide reasoning or rationale for their opinions;
(3) Enable the sorting of comment so that the EPDP team can more easily
read all the comments on any one topic.

During the period in which the Initial Report is out for public comment, the
EPDP Team will discuss additional outstanding issues which can be discussed
in parallel.

The EPDP Team will hold its third F2F meeting in Toronto on 16-18 January
2019.

The CCWG held its first meeting on 26 January 2017 and has met regularly
since that time. The latest version of the work plan can be found here:
https://community.icann.org/x/dUPwAw. The CCWG published its Initial
Report for public comment on 8 October 2018. The public comment period
was originally scheduled to close on 27 November 2018. Following requests
from the community for additional time to respond, the public comment
period was extended to 11 December 2018.



https://community.icann.org/display/EOTSFGRD
https://community.icann.org/display/EOTSFGRD
https://community.icann.org/display/EOTSFGRD
https://gnso.icann.org/sites/default/files/file/field-file-attach/temp-spec-gtld-rd-epdp-19jul18-en.pdf
https://www.icann.org/news/blog/the-epdp-initial-report-on-gtld-registration-data-is-published-public-comment-period-is-now-open
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
https://community.icann.org/x/dUPwAw
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Auction Proceeds. As part of this proposal, the
CCWG is also expected to consider the scope of
fund allocation, due diligence requirements
that preserve ICANN'’s tax status as well as how
to deal with directly related matters such as
potential or actual conflicts of interest. The
CCWG will not make any recommendations or
determinations with regards to specific funding
decisions (i.e. which specific organizations or
projects are to be funded or not).

Rights Protection Mechanisms (RPMs) in All 2011-Feb-03 | Ongoing WG
gTLDs PDP

Co-Chair(s): Philip Corwin, Kathy Kleiman, Brian

Beckham

Council Liaison: Paul McGrady

Community Liaisons (to/from the New gTLD

Subsequent Procedures PDP WG): Robin Gross,

Susan Payne

Staff: M. Wong, J. Hedlund, A. Liang

This WG was chartered in March 2016 to
review all the RPMs that have been developed
by ICANN. The PDP is being conducted in two
phases, beginning with the RPMs developed for
the 2012 New gTLD Program, with the 1999
Uniform Domain Name Dispute Resolution
Policy to follow in Phase 2. By end-2017, the
WG had completed an initial review of the
Trademark Post-Delegation Dispute Resolution
Procedure (TM-PDDRP), and much of the
Trademark Clearinghouse (TMCH) structure and
operations. By the end of its work, the WG

The WG completed its initial data collection and analysis of the Uniform Rapid
Suspension (URS) RPM at ICANNG63, where it agreed to include all
recommendations developed by its URS sub teams as well as all proposals
received from individual WG members in its Initial Report (when that is
drafted) for public comment.

The WG is currently reviewing the results of the professional surveys that
were conducted by the Analysis Group on the Sunrise and Trademark Claims
RPMs. These surveys were conducted pursuant to the GNSO Council’s
approval, in September 2017, of a funding request to ICANN Org. The survey
results will supplement additional data that was collected previousy and
reviewed by the WG. The WG intends to use all the data amassed to date to
assist it with answering the questions from its Charter (as futher refined and
agreed by the WG).

The WG now anticipates working on Phase One through mid-2019, with the
aim of submitting a finalized Phase One report to the GNSO Council in the
third quarter of 2019.


https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
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Description Initiated Target Date

will be expected to also have considered the
overarching issue as to whether or not the
RPMs collectively fulfil their purposes or
whether additional policy recommendations
will be necessary, including to clarify and unify
the policy goals.

New gTLD Subsequent Procedures PDP
Co-Chair(s): Cheryl Langdon-Orr and Jeff
Neuman

Council Liaison: Elsa Saade and Keith Drazek
Community Liaisons (to/from the RPM Review
PDP WG): Robin Gross, Susan Payne
Community Liaison (to/from CCT-RT): Carlos
Raul Gutiérrez

Staff: S. Chan, J. Hedlund, E. Barabas

2014-Jun-25 | Ongoing

This WG is tasked with calling upon the
community’s collective experiences from the
2012 New gTLD Program round to determine
what, if any changes may need to be made to
the existing 2007 Introduction of New Generic
Top-Level Domains policy recommendations.
Those policy recommendations will remain in
place for subsequent rounds unless modified
via a PDP. The work of this WG follows the
efforts of the New gTLD Subsequent
Procedures Discussion Group (DG), which
identified a set of issues for a future PDP-WG to
consider in their deliberations.

WG

The public comment period on the Initial Report closed on 26 September 2018
and the WG is currently reviwing, launching three Sub Groups for this
purpose. Shortly after ICANN63, the WG published for public comment a
supplemental Initial Report on several additional topics that were not included
in the Initial Report.

The PDP also includes a Work Track 5, which addresses geographic names at
the top level. WTS5, has deliberated on the topics within its scope and is now
reviewing and refining a draft Initial Report to publish for public comment.
The PDP it is seeking to publish a separate Initial Report in early December
2018. This Initial Report will be similar to that of the full WG in that it will
likely include options and questions, in addition to preliminary
recommendations.


https://community.icann.org/display/NGSPP/New+gTLD+Subsequent+Procedures+PDP+Home
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5 — Council Deliberation

Description Initiated Target Date Who holds Pending action/status

Token
Curative Rights Protections for IGO/INGOs 2014-Jun-05 | Ongoing GNSO The WG submitted its Final Report on 9 July 2018, with three minority
PDP Council statements incorporated into the Final Report on 13 July, before the Council’s
Chair: Petter Rindforth July meeting. At that meeting, the Council acknowledged receipt of the report
Council Liaison: TBD and resolved to consider it in a holistic fashion, taking into account the overall
Staff: M. Wong, S. Chan protections for IGOs.
This WG was chartered in June 2014 to provide The Council sought to ensure that it fully understands the Final Report and its
the GNSO Council with recommendations as to recommendations, prior to taking any action; accordingly, it conducted a
whether to amend the UDRP and URS to allow question and answer webinar on 9 October 2018. A motion to consider the
access to and use of these mechanisms by WG’s Final Report was submitted for the 24 October Council meeting, but was
IGOs and INGOs and, if so in what respects or withdrawn based on both substantive and procedural concerns raised by
whether a separate, narrowly-tailored dispute several Councilors. Staff prepared a procedural options paper to assist Council
resolution procedure that takes into account to determine next steps for moving forward, which was presented to the
the particular needs and specific Council during its November 2018 meeting. The Council is continuing its
circumstances of IGOs and INGOs should be discussions on the options so as to determine the best way forward.
developed.


http://community.icann.org/display/gnsoicrpmpdp/
http://community.icann.org/display/gnsoicrpmpdp/
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Protection of International Organization 2017-May-03 |2018-Dec- |Board The Working Group’s Final Report was submitted to the GNSO Council on 6
Names in All gTLDs PDP (Reconvened WG) 22 August 2018 and at its September meeting, the Council voted unanimously to
Chair: Thomas Rickert approve all the WG’s recommendations. In October, the Council approved the
Council liaison: TBD transmission of the requisite GNSO Council Recommendations Report to the
Staff: M. Wong, B. Cobb ICANN Board.

This reconvened WG is tasked with providing In accordance with the ICANN Bylaws, the proposed recommendations are now
the GNSO Council with policy recommendation subject to a public comment proceeding (closing on 14 December 2018), prior
changes, if any, as it pertains to the protection to ICANN Board consideration. The GAC also has an opportunity to provide

of the Red Cross National Society and timely advice on any public policy concerns at this time.

International Movement designations that are

inconsistent with GAC Advice.

Cross Community Working Group on 2016-Jun-26 | Sept 2018 Board The Final Report has now been submitted to the ICANN Board for their
Enhancing ICANN Accountability consideration.

Co-Chairs: Jordan Carter (ccNSO), Thomas

Rickert (GNSQ), Tijani Ben Jemaa (ALAC)

Staff: B. Turcotte

This CCWG is expected to deliver proposals that

would enhance ICANN'’s accountability towards

all stakeholders. In Work Stream 1, it identified

those mechanisms that must be in place or

committed to before the IANA Stewardship

Transition occurs. Currently, in Work Stream 2 it

is considering those mechanisms for which a

timeline for implementation extends beyond

the IANA Stewardship Transition.

GNSO Review Working Group 2016-Jul-21 | Ongoing Board The GNSO Review Working Group has since agreed by full consensus that all
Chair: Jennifer Wolfe recommendations have been implemented. The Working Group provided its

10


http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
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Token
Vice-Chair: Wolf-Ulrich Knoben

Council Liaison: Rafik Dammak

Staff: J. Hedlund, E. Barabas

This WG was tasked to develop an
implementation plan for the GNSO Review
recommendations
(http://gnso.icann.org/en/drafts/review-
feasibility-prioritization-25feb16-en.pdf) which
have been adopted by the ICANN Board. The
GNSO Council adopted the WG Charter
(http://gnso.icann.org/en/drafts/gnso-review-
charter-11jul16-en.pdf) during its meeting on
21 July 2016. The Working Group delivered its
proposed implementation plan for the Board-
adopted GNSO Review recommendations to
the GNSO Council on 21 November
(https://gnso.icann.org/en/drafts/review-
implementation-recommendations-plan-
21nov16-en.pdf) On 15 December the GNSO
Council unanimously approved the proposed
plan. The Board’s Organizational Effectiveness
Committee (OEC) reviewed the plan and
recommended it to the Board for adoption. The
Board accepted the recommendations at its 3
February 2017 meeting, and requested that the
Working Group provide updates to the OEC
every six months through implementation.

Board/
Council

Protection of International Organization
Names in All gTLDs PDP

Chair: Thomas Rickert

Council liaison: Keith Drazek

2012-Apr-12 | Ongoing

Pending action/status

Implementation Final Report and a draft motion for GNSO Council
consideration at its meeting on 16 August 2018. The GNSO Council approved
the motion to adopt the Final Report on 16 August, after which staff provided
the Final Report to the OEC for consideration. The OEC and ICANN Legal staff
have submitted a proposed resolution to approve the report that the ICANN
Board is expected to consider at its next meeting in January 2019.

In April 2014 the Board voted to adopt those of the GNSO’s recommendations,
approved unanimously by the GNSO Council in November 2013, that are not
inconsistent with GAC advice received on the topic. Following work by an
Implementation Review Team (IRT), the finalized Consensus Policy was

11


http://gnso.icann.org/en/drafts/review-feasibility-prioritization-25feb16-en.pdf)
http://gnso.icann.org/en/drafts/review-feasibility-prioritization-25feb16-en.pdf)
https://www.icann.org/resources/board-material/resolutions-2016-06-25-en#2.e
http://gnso.icann.org/en/drafts/gnso-review-charter-11jul16-en.pdf)
http://gnso.icann.org/en/drafts/gnso-review-charter-11jul16-en.pdf)
https://gnso.icann.org/en/drafts/review-implementation-recommendations-plan-21nov16-en.pdf)
https://gnso.icann.org/en/drafts/review-implementation-recommendations-plan-21nov16-en.pdf)
https://gnso.icann.org/en/drafts/review-implementation-recommendations-plan-21nov16-en.pdf)
http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
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Staff: M. Wong, S. Chan, B. Cobb

This WG was tasked to provide the GNSO
Council with policy recommendations as to
whether there is a need for special protections
at the top and second level in all gTLDs for the
names and acronyms of International
Governmental Organizations (IGOs) and
international non-governmental organizations
(INGOs) receiving protections under treaties
and statutes under multiple jurisdictions,
specifically including the Red Cross/Red
Crescent Movement (RCRC) and the
International Olympic Committee (10C).

Initiated

Target Date

Who holds
Token

Pending action/status

announced in January 2018, with an effective date of August 2018 for most
aspects of the Policy.

For those policy recommendations that are inconsistent with GAC advice, the
Board passed a number of resolutions in 2013 and 2014 to temporarily reserve
the Red Cross National Society names at issue as well as the names and
acronyms of the 1GOs that appear on the list provided by the GAC to ICANN in
March 2013. These interim protections remain in place until the differences
between the GNSO recommendations and the GAC advice are reconciled.

Next steps on IGO acronyms protections:

Further discussions relating to possible next steps for protecting IGO acronyms
are expected to take place following the Council’s decision as to how it plans to
address the concerns that have been raised regarding the IGO-INGO Curative
Rights PDP.

Next steps on Red Cross names

Following the December 2018 close of the ongoing public comment proceeding
on the modified policy recommendations for the names of the Red Cross
International Movement and its National Societies (as approved by the GNSO
Council in September 2018), the ICANN Board will take up consideration of this
topic. This is currently anticipated to occur in early 2019.

12
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Geo Regions Review Community-wide 2008-Aug- |2018-Dec-30 | Staff

Working Group 07
Chair: Cheryl Langdon-Orr (ccNSO/APRALO)

Staff: M. Wong

This Board-chartered cross community WG has
consulted with ICANN stakeholders regarding
the definition and applications of ICANN’s
Geographic Regions.

GNSO Rights & Obligations under Revised 2016-Jun-30 | 2019-Jan-31 | Staff/
ICANN Bylaws Drafting Team (DT) GNSO
Recommendations Council
Chair: Steve DelBianco

Staff: M. Wong, J. Hedlund, M. Konings

This DT was created to work with ICANN staff
to identify the GNSQO’s new rights and
obligations under the revised ICANN Bylaws,
and to prepare an implementation plan for the
GNSO Council’s consideration. On 30 January
2018, the GNSO Council adopted the revised
GNSO Operating Procedures and
recommended to the ICANN Board the
modification of the ICANN Bylaws to include a
set of additional GNSO voting thresholds in
relation to the post-transition roles and
responsibilities of the GNSO as a member of
the Empowered Community. The ICANN Board
approved a resolution on 15 March 2018 at
ICANNG61 to direct staff to post the proposed
additions to the ICANN Bylaws for public
comment. The 40-day public comment period

Pending action/status

The Board adopted the Final Report during its meeting on 25 October 2018 and
“directs the ICANN organization to implement those recommendations in a
manner that aligns with the Board's expectations as outlined in the mapping
document”. ICANN Org staff expects to begin implementation planning as
directed by the Board in early 2019.

Staff had circulated a follow up document on 17 May which outlines the
additional proposed steps to be taken to ensure preparedness as well as
facilitate the ability for the GNSO Council to act in relation to the new roles and
responsibilities outlined in the post-transition Bylaws, such as development of
templates and additional processes/procedures. In the meantime, staff is
developing templates and guidelines for the GNSO Council to review, and has
updated the gnso.icann.org website with the latest procedures and voting
thresholds: See: https://gnso.icann.org/en/council/procedures. Staff provided a
status update during the GNSO Council meeting on 29 November and is
expected to launch a call for volunteers shortly to work on the outstanding
items identified.

13


https://community.icann.org/display/georegionwg/Home+Page+of+Geographic+Regions+Review+Working+Group
https://community.icann.org/display/georegionwg/Home+Page+of+Geographic+Regions+Review+Working+Group
https://community.icann.org/x/yhCsAw
https://community.icann.org/x/yhCsAw
https://gnso.icann.org/en/council/procedures
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Description Initiated
closed on 05 May 2018 and the ICANN Board

adopted proposed additions based on

comments received during its meeting on 13

May. The requisite Empowered Community

process for a possible Rejection Action was

initiated on 19 May. No rejection petitions

were received. As a result, the changes became

effective under the Bylaws on 21 June 2018.

Privacy & Proxy Services Accreditation Issues | 2009-May-
PDP Recommendations 21

Council Liaison: Darcy Southwell

IRT Support Staff: Amy Bivins (GDD)

The Registrar Accreditation Agreement (RAA),
the contract governing the relationship
between ICANN and accredited registrars, has
been in place since 2001. The Board initiated
negotiations for a new RAA in October 2011,
and requested an Issue Report from the GNSO
at the same time. The final version of the new
RAA was approved by the Board in June 2013,
thereby signifying that the RAA negotiations
were concluded. Per the Board’s 2011 request,
the remaining issues, which were identified as
those relating to privacy & proxy services and
their accreditation, were examined in a PDP.
This IRT was formed to implement the PDP
recommendations approved by the ICANN
Board.

Target Date

Ongoing

Who holds
Token

Staff/IRT

Pending action/status

The Board adopted all the PDP recommendations in August 2016. An IRT was
formed and is being led by Amy Bivins of GDD.

In response to a request from the Registrars Stakeholder Group to consider
pausing the IRT work in view of the impact of the General Data Protection
Regulation (GDPR), ICANN organization had initially proposed going ahead with
the public comment proceeding as the IRT's work was nearly complete. More
recently, and in view of ongoing community discussions over GDPR compliance
and the evolving legal landscape for data privacy, further IRT work has been
slowed pending greater clarity from the community work.

IRTP-C:

Following concerns raised by the Registrars Stakeholder Group regarding the
application of IRTP-C to privacy and proxy services and the GNSO Council’s
proposal to refer the question to the PPSAI IRT, the Board confirmed that
Compliance enforcement would be delayed and directed ICANN Org to work
with the Registrars’ Stakeholder Group and other interested parties to
determine the appropriate path forward.

On 30 November 2017, the GNSO Council requested that the PPSAI IRT
consider the issue and put forward recommendations for implementation that
are consistent with both the IRTP-C and PPSAI policy recommendations. At
present, the IRT is expected to undertake this work only after it closes its
expected comment period on its initial documents.
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ICANN|GNSO

Generic Names Supporting Organization

PROJECT LIST

Description

Translation/Transliteration of
Internationalized Registration Data PDP
Recommendations

Council Liaison: Rubens Kuhl

IRT Support Staff: Brian Aitchison (GDD)

The PDP addressed two primary issues:

1. Whether it is desirable to translate
contact information to a single
common language or transliterate
contact information to a single
common script; and

2. Who should bear the burden
translating contact information to a
single common language or
transliterating contact information to
a single common script?

This IRT was formed to implement the final
PDP recommendations as approved by the
ICANN Board.

Initiated Target Date

2012-Oct-17 | Ongoing

Who holds
Token

Staff/IRT

Pending action/status

On 28 September 2015 the ICANN Board approved the adoption of all seven
recommendations contained in the Final Report from the PDP Working Group
(https://www.icann.org/resources/board-material/resolutions-2015-09-28-en).
An Implementation Review Team (IRT) was formed and a draft implementation
plan shared with the IRT, which met for its first meeting on 19 July 2016.

As of November 2016, the IRT is engaged in discussions around language and
script tags, which appear to be a minimum requirement to meet the standards
set by the PDP recommendations.

The IRT held its 12th call on 8 June 2017. The team continues to discuss the
details of implementing language and script tags. The team discussed the
merits of submitting a set of questions on the T/T Recommendations to the
GNSO Council for clarification and input. After discussing, they came to the
conclusion that it would be better to seek the input of those involved in the T/T
PDP Working Group and potentially certain Stakeholder Groups on those
questions before considering GNSO Council input. The questions focus on
whether the T/T recommendations mandate that ALL new registration data be
tagged with the languages and scripts in use by a registrant, how the
implementation should ultimately be carried out (eg: Should the
implementation date be coordinated with the operationalization of RDAP?
Should it be "pilot tested" along with RDAP? Should it be referred to the Next
Gen RDS PDP?). Once the above questions are answered, a policy language
document will be developed for IRT review and eventually public comment.

The timeline for the implementation of the T/T Recommendations is now

indeterminate due to the indeterminate nature of the RDAP roll-out, which is
the minimum requirement to implement the T/T policy recommendations.
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Thick WHOIS PDP Recommendations 2012-Mar-
Council Liaison: Susan Kawaguchi 14

IRT Support Staff: Dennis Chang (GDD)

This IRT was formed to work with ICANN staff
on the implementation of the GNSO’s policy
recommendation to require Thick Whois for all
gTLD registries, as approved by the ICANN
Board.

Target Date

2019-Feb-01

Who holds
Token

IRT / Staff /
Council

Pending action/status

The ICANN Board approved the GNSO recommendations on Thick Whois at its
meeting on 7 February 2014
(http://www.icann.org/en/groups/board/documents/resolutions-07feb14-
en.htm). An IRT was formed and various impact assessments and
implementation proposals have been discussed with the IRT in the two
decoupled work streams, corresponding to the two expected outcomes in the
PDP Recommendations.

The work streams have resulted in two policies and published on 1 February
2017: 1) Thick Whois Consensus Policy Requiring Consistent Labeling and
Display of RDDS (WHOIS) Output for All gTLDs and 2) the Proposed
Implementation of GNSO Thick RDDS (WHOIS) Transition Policy for .COM, .NET
and .JOBS.

The Consistent Labelling and Display of RDDS Output for All gTLDs policy has
completed implementation with the policy effective date of 1 August 2017.

On 25 October 2018, the ICANN Board passed another Resolution to defer
contractual compliance enforcement of the Thick WHOIS transition policy in
consideration of the European Union's General Data Protection Regulation
(GDPR). ICANN Contractual Compliance will defer enforcing the following
milestones until the dates listed below:

o 31 May 2019: The registry operator must begin accepting Thick
WHOIS data from registrars for existing registrations in .COM, .NET
and .JOBS.

o By 30 November 2019: All registrars must send Thick WHOIS data
to the registry operator for all new registrations in .COM, .NET and
.JOBS.

o By 31 May 2020: All registrars are required to complete the
transition to Thick WHOIS data for all registrations in .COM, .NET
and .JOBS.
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Other

Description

GNSO Standing Committee on ICANN Budget
and Operating Plan (SCBO)

Chair: Ayden Ferdeline

Council Liaison: Keith Drazek

Staff: M. Konings, S. Chan, B. Cobb

The SCBO is tasked to assist the GNSO with
providing information and possible comments
to ICANN'’s Budget and Strategic Operating
Plan.

GNSO Standing Selection Committee (SSC)
Chair: Susan Kawaguchi

Vice-Chair: TBD

Staff: M. Konings, E. Barabas

The SSC is tasked to assist with the selection of
GNSO representatives to future Review Teams,
including for the various reviews mandated by
the ICANN Bylaws, and other ICANN structures
for which the GNSO will need to appoint,
nominate or endorse candidates.

Expired Registration Recovery Policy — Policy
Review (ERRP-PR)
Staff: M. Konings

Initiated

Target Date

2017-09-12 | Ongoing

2017-Mar-
15

FY18

Ongoing

TBD

Who holds
Token

SCBO

SSC

Staff

Pending action/status

The SCBO awaits the launch of the draft FY20 ICANN Budget and Operating
Plan, at which point the group will convene to deliberate the substance of
the budget and changes from FY19.

In order to deal with the different requests for nominations /
endorsements of candidates for the different review teams as well as post-
transition related structures, the GNSO Council adopted on an interim
basis the proposed charter for a GNSO Standing Selection Committee
during its meeting at ICANN58 (Mar. 2017). The GNSO Council approved
the revised charter in May 2018. In the most recent SSC selection process,
the the SSC recommended a revised slate of GNSO candidates to serve on
the ATRT3. The Council voted by electronic ballot on the slate of candidates
recommended by the SSC and confirmed the nomination of these
candidates on 26 November 2018.

The ERRP Consensus Policy became effective 31 Aug 2013 as a result of
adopted recommendations produced from the GNSQ’s Post Expiration
Domain Name Recovery (PEDNR) PDP WG. That WG deliberated on issues
related to the expiration of domain names and to what extent a Registrant
should be able to recover domain names after they expire. One_
recommendation from the WG requested monitoring and follow-up:
Recommendation #18: The Working Group recommends that ICANN
Compliance be requested to provide updates to the GNSO Council on a
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Description

Policy & Implementation Recommendations
Review (Pollmp-RR)
Staff: B. Aitchison, M. Konings

Initiated

FY20

Target Date

TBD

Who holds
Token

GNSO
Council

Pending action/status

regular basis in relation to the implementation and effectiveness of the
proposed recommendations, either in the form of a report that details
amongst others the number of complaints received in relation to renewal
and/or post expiration related matters or in the form of audits that assess
if the policy has been implemented as intended.

As noted in Point H of the CPIF, which directs “ICANN staff [to] continually
review the implementation framework and related materials to
encapsulate additional best-practices or to adjust the steps as a result of
lessons learned with previous Consensus Policy projects,” a cross-
functional group of representatives from ICANN’s GDD and GNSO Policy
Development Support teams have reviewed the Framework, and proposed
a number of amendments to it for the consideration of the GNSO Council.

The version currently made available to the Council integrates several

proposed edits from the RrSG and IPC. This version is expected to be
posted shortly.
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